

**RESOLUTION NO. R-2025-21**

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF BASTROP, TEXAS APPROVING CHANGE ORDER #2 WITH BAR CONSTRUCTORS, INC. FOR A DEDUCTION OF THIRTY-ONE THOUSAND, THREE DOLLARS AND FIFTY CENTS (-\$31,003.50) TO THE CONTRACT PRICE AND AN ADDITION OF SEVENTY-EIGHT (78) CALENDAR DAYS TO THE CONTRACT TIME; OFFICIALLY GRANTING FULL APPROVAL OF COST PROPOSALS 01R4, 02, 03R1, 10R2, 11R1, 12R1, 13R1, 17, 19, 21, 23R1, 24, 25, 26, 31, 36, 37, 41R1, 42, 43, and 45 AS PART OF THE WASTEWATER TREATMENT PLANT #3 PROJECT; AS ATTACHED IN EXHIBIT A; AUTHORIZING THE CITY MANAGER TO EXECUTE ALL NECESSARY DOCUMENTS; PROVIDING FOR A REPEALING CLAUSE; AND ESTABLISHING AN EFFECTIVE DATE.**

**WHEREAS**, the City of Bastrop City Council understands the importance of public safety provided by performing infrastructure improvements; and

**WHEREAS**, the City of Bastrop City Council understands the importance of focusing on infrastructure improvements in the area of wastewater treatment and conveyance; and

**WHEREAS**, the City of Bastrop has utilized KSA Engineers, Inc. for the provision of engineering services for the design, bidding, and construction of the Wastewater Treatment Plant #3 project; and

**WHEREAS**, the City of Bastrop awarded a contract to BAR Constructors, Inc. for the construction of the Wastewater Treatment Plant #3; and

**WHEREAS**, BAR Constructors, Inc. has submitted cost proposals for multiple items needing to be addressed in addition to the original approved contract; and

**WHEREAS**, Change Order #2 with BAR Constructors, Inc. grants approval of the dollars AND contract time extensions for Cost Proposals 01R4, 02, 03R1, 10R2, 11R1, 12R1, 13R1, 17, 19, 21, 23R1, 24, 25, 26, 31, 36, 37, 41R1, 42, 43, and 45; and

**WHEREAS**, The approval of Change Order #2 with BAR Constructors, Inc. constitutes full, complete and final payment for all costs described in the associated cost proposals; and

**WHEREAS**, The City's engineering consultant has reviewed the cost proposals submitted by BAR Constructors, Inc. for the construction of the redesigned storm water outfall structure and has prepared Change Order #2 to the original Wastewater Treatment Plant #3 construction contract.

**NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF BASTROP, TEXAS:**

**Section 1.** The City Manager is hereby authorized to execute Change Order #2 with BAR Constructors, Inc. for a **deduction** of Thirty-One Thousand, Three Dollars and Fifty Cents (-\$31,003.50) to the contract price and an **addition** of Seventy-Eight (78) calendar days to the contract time as part of the Wastewater Treatment Plant #3 Project, as attached in Exhibit A.

**Section 2.** This resolution shall take effect immediately from and after its passage, and it is duly resolved.

**DULY RESOLVED AND ADOPTED** by the City Council of the City of Bastrop this 28<sup>th</sup> day of January 2025.

**APPROVED:**

\_\_\_\_\_  
John Kirkland, Mayor Pro-Tem

**ATTEST:**

\_\_\_\_\_  
City Secretary

**APPROVED AS TO FORM:**

\_\_\_\_\_  
City Attorney