

CHANGE ORDER NO. 1

Owner: **City of Baxter** Owner's Project No.: **4118**
Engineer: **Widseth Smith Nolting and Associates Inc.** Engineer's Project No.: **2024-10096**
Contractor: **Pratt's Affordable Excavating, Inc.** Contractor's Project No.:
Project: **2024 CSAH Utility Improvements Project, Municipal Improvement Number 4118**
Contract Name: **2024 CSAH Utility Improvements Project, Municipal Improvement Number 4118**
Date Issued: **November 21, 2024** Effective Date of Change Order: **Council Approval**

The Contract is modified as follows upon execution of this Change Order:

Description:

Hydrant Extensions: 30" Extension - \$2,484.00, 18" Extension - \$2,172.70

Attachments:

Change in Contract Price		Change in Contract Times	
Original Contract Price:		Original Contract Times:	
\$ <u>551,053.20</u>		Substantial Completion: <u>June 27, 2025</u>	
		Ready for final payment: <u>July 11, 2025</u>	
Increase from previously approved Change Orders:		Increase from previously approved Change Orders:	
\$ <u>0</u>		Substantial Completion: _____	
		Ready for final payment: _____	
Contract Price prior to this Change Order:		Contract Times prior to this Change Order:	
\$ <u>551,053.20</u>		Substantial Completion: <u>June 27, 2025</u>	
		Ready for final payment: <u>July 11, 2025</u>	
Increase this Change Order:		Increase this Change Order:	
\$ <u>4,656.70</u>		Substantial Completion: _____	
		Ready for final payment: _____	
Contract Price incorporating this Change Order:		Contract Times with all approved Change Orders:	
\$ <u>555,709.90</u>		Substantial Completion: <u>June 27, 2025</u>	
		Ready for final payment: <u>July 11, 2025</u>	

ACCEPTED:	RECOMMENDED:	ACCEPTED:
By: _____	By: <u>Anni Wee</u>	By: <u>Laura Pratt</u>
Owner (Authorized Signature)	Engineer	Contractor (Authorized
Title: _____	Titl <u>Project Engineer</u>	Titl <u>Treasurer</u>
Date _____	Dat <u>November 22, 2024</u>	Dat <u>11/22/24</u>

RECOMMENDED:

By: _____

Utilities Commission

Titl _____

Dat _____