

**CHANGE ORDER NO.: 2**

Owner:	City of Baxter	Owner's Project No.:	177535
Engineer:	Short Elliott Hendrickson Inc.	Engineer's Project No.:	BAXTE 177535
Contractor:	Thein Well Company	Contractor's Project No.:	N/A
Project:	2024 Well Rehabilitation		
Contract Name:	2024 Well Rehabilitation		
Date Issued:	September 24, 2024	Effective Date of Change Order:	September 11, 2024

The Contract is modified as follows upon execution of this Change Order:

Description:

Cost to replace the 91-ft of Well 4 drop pipe, which connects the Well 4 pump to the well discharge. The existing piping was original to the well and showed signs of corrosion and had damaged threads. The cost of the drop pipe was previously approved by City staff at \$5,050.50. This work is complete.

Cost for adding Nu-Well 400, to the chemical mixture used for cleaning the well. Nu-Well 400 is designed to enhance chemical penetration into the well formation and was recommended by Johnson Screens to try improving the well rehabilitation results. The cost covers the amount needed for the remaining well rehabilitations and was approved by City staff. The chemical was used for the rehabilitation of Well 4.

A future Change Order will be processed to adjust final unit price quantities used for the work.

Attachments:

Well 4 drop pipe replacement and chemical addition invoice from Thein Well dated September 11, 2024

Change in Contract Price	Change in Contract Times
Original Contract Price: \$ <u>120,000.00</u>	Original Contract Times: Substantial Completion: <u>October 31, 2024</u> Ready for final payment: <u>November 29, 2024</u>
Increase from previously approved Change Order No. 1. \$ <u>30,891.00</u>	No change from previously approved Change Order No. 1. Substantial Completion: <u>October 31, 2024</u> Ready for final payment: <u>November 29, 2024</u>
Contract Price prior to this Change Order: \$ <u>150,891.00</u>	Contract Times prior to this Change Order: Substantial Completion: <u>October 31, 2024</u> Ready for final payment: <u>November 29, 2024</u>
Increase this Change Order: \$ <u>7,450.50</u>	No Change this Change Order: Substantial Completion: <u>October 31, 2024</u> Ready for final payment: <u>November 29, 2024</u>
Contract Price incorporating this Change Order: \$ <u>158,341.50</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>October 31, 2024</u> Ready for final payment: <u>November 29, 2024</u>


Recommended by Engineer  
By: *Karin Young*  
Title: Project Manager  
Date: 9/24/2024

Accepted by Contractor  
*[Signature]*  
Project Manager  
9/24/24

Recommended by Utilities Commission  
By: \_\_\_\_\_  
Title: \_\_\_\_\_  
Date: \_\_\_\_\_

Accepted by City Council  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

Accepted by Owner  
By: \_\_\_\_\_  
Title: \_\_\_\_\_  
Date: \_\_\_\_\_



# THEIN WELL

PO BOX 778 · 11355 HWY 71 NE · SPICER, MN 56288  
102 DUNDAS RD · MONTICELLO, MN 55362  
CLARA CITY, MN 56222 · VERMILLION, SD 57069  
www.theinwell.com · E-mail: theinwell@tds.net  
1-800-450-8000

WELLS ~ PUMPS  
SALES ~ SERVICE

Since 1893

September 11, 2024

McKenzie Hunt  
SEH

Re: Baxter Well 4R

Dear McKenzie,

After pulling and inspecting the pumping system on Well 4R in Baxter, it is recommended to replace 91' of drop pipe. I am also including the cost of NW 400 (this is enough for both wells).

Below is pricing on the pipe:

ITEM	UNIT	EST. QTY.	UNIT PRICE	EST. TOTAL
6" T & C Drop Pipe	FT	91	55.5	\$ 5,050.50
NW 400	LS	1	2400	\$ 2,400.00
Estimated Total				\$7,450.50

- Invoice will reflect actual time and materials used.
- Estimate valid 30 days

To order, or if you have any questions, please feel free reach me at (800)450-8000, or via email [zack@theinwell.com](mailto:zack@theinwell.com).

Sincerely,

Zack Thein  
Thein Well Company

Licensed, Bonded and Insured

**CERTIFIED MASTER WATER WELL CONTRACTOR**  
Equal Opportunity Employer

MEMBER  
NGWA

MEMBER  
AWWA