

CHANGE ORDER NO. 1

Owner: City of Baxter
Engineer: Bolton & Menk, Inc.
Contractor: ASTECH Corp.
Project: 2026 Micro Surfacing Project
Contract Name: 2026 Micro Surfacing Project
Date Issued: August 5, 2026
Owner's Project No.:
Engineer's Project No.: 25X.141768.000
Contractor's Project No.:
Effective Date of Change Order: Upon Council Approval

The Contract is modified as follows upon execution of this Change Order:

Description: Revise project completion dates.

Attachments: None.

Change in Contract Price	Change in Contract Times
Original Contract Price: \$ 602,415.58	Original Contract Times: Substantial Completion: August 28, 2026 Ready for final payment: September 11, 2026
Increase/Decrease from previously approved Change Orders: \$ 0.00	Increase from previously approved Change Orders No. to No. : Substantial Completion: 0 Ready for final payment: 0
Contract Price prior to this Change Order: \$ 602,415.58	Contract Times prior to this Change Order: Substantial Completion: August 28, 2026 Ready for final payment: September 11, 2026
Increase/Decrease this Change Order: \$ 0.00	Increase this Change Order: Substantial Completion: September 11, 2026 Ready for final payment: September 25, 2026
Contract Price incorporating this Change Order: \$ 602,415.58	Contract Times with all approved Change Orders: Substantial Completion: September 11, 2026 Ready for final payment: September 25, 2026

Recommended by Engineer

Accepted by Contractor

By:

Title:

Date:

Recommended by Utilities Commission

Accepted by Owner (Authorized Signature)

By:

Title:

Date: