

Date of Issuance:	Effective Date:	Council Approval
Owner: City of Baxter	Owner's Contract No.:	
Contractor: Anderson Brothers Construction Company of Brainerd LLC	Contractor's Project No.:	
Engineer: Widseth Smith Nolting	Engineer's Project No.:	2022-11752
Project: Lift Station No. 13 Reconstruction	Contract Name:	

The Contract is modified as follows upon execution of this Change Order:

Description: Change In Completion Dates

Attachments: Anderson Brothers email dated September 20, 2024

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES
Original Contract Price: <u>\$180,217.07</u>	Original Contract Times: Substantial Completion: <u>September 22, 2023</u> Ready for Final Payment: <u>October 2, 2023</u> days or dates
Increase from previously approved Change Orders: <u>\$13,225.23</u>	Increase from previously approved Change Orders: Substantial Completion: <u>0</u> Ready for Final Payment: <u>0</u>
Contract Price prior to this Change Order: <u>\$193,442.30</u>	Contract Times prior to this Change Order: Substantial Completion: <u>September 22, 2023</u> Ready for Final Payment: <u>October 2, 2023</u> days or dates
Increase of this Change Order: <u>\$1,618.75</u>	Increase of this Change Order: Substantial Completion: <u>June 21, 2024</u> Ready for Final Payment: <u>June 21, 2024</u> days or dates
Contract Price incorporating this Change Order: <u>\$ 195,061.05</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>June 21, 2024</u> Ready for Final Payment: <u>June 21, 2024</u> days or dates

ACCEPTED:	RECOMMENDED:	ACCEPTED:
By: _____ Owner (Authorized Signature)	By: <u>Anni Weh</u> Engineer	By: <u>[Signature]</u> Contractor (Authorized Signature)
Title: _____	Title: <u>Project Engineer</u>	Title: <u>Project Manager</u>
Date: _____	Date: <u>10/28/2024</u>	Date: <u>10-29-24</u>

RECOMMENDED:

By: _____
Utilities Commission

Title: _____

Date: _____



Anderson Brothers Construction Company of Brainerd, LLC
11325 State Highway 210
Brainerd, MN 56401
218-829-1768 • Fax 218-829-7607

Building Our Communities Since 1940
An Equal Opportunity Employer

September 20, 2024

Project: Baxter Lift Station #13

RE: Retrofitting of the wet well vent pipe as directed

Added Crew & Fabrication Time	\$1,262.50
Added Materials	\$356.25
Total W/10% Added Markup	\$1,618.75