

CHANGE ORDER NO.: 2

Owner: City of Baxter Owner's Project No.: 4424
 Engineer: Widseth Smith Nolting & Associates Inc. Engineer's Project No.: 2023-10353
 Contractor: Contractor's Project No.:
 Project: 2024 Mill & Overlay and Full Depth Reclamation Improvements Project, Municipal
 Project Number 4424
 2024 Mill & Overlay and Full Depth Reclamation Improvements Project, Municipal
 Contract Name: Project Number 4424
 Date Issued: May 21, 2024 Effective Date of Change Order: Council Approval

The Contract is modified as follows upon execution of this Change Order:

Description:

See attachments.

Attachments:

Project RCA.

Change in Contract Price	Change in Contract Times
Original Contract Price: \$ 3,843,672.50	Original Contract Times: Substantial Completion: 08-16-24 & 9-20-24 Ready for final payment: 08-30-24 & 10-04-24
Increase from previously approved Change Orders: \$ 0	Increase from previously approved Change Orders: Substantial Completion: 0 & 0 Ready for final payment: 0 & 0
Contract Price prior to this Change Order: \$ 3,902,469.12	Contract Times prior to this Change Order: Substantial Completion: 08-16-24 & 9-20-24 Ready for final payment: 08-30-24 & 10-04-2024
Increase this Change Order: \$ 0	Increase this Change Order: Substantial Completion: 0, 0 & 28 Ready for final payment: 0, 0 & 28
Contract Price incorporating this Change Order: \$	Contract Times with all approved Change Orders: Substantial Completion: 08-16-24, 9-20-24 & 10-18-2024 Ready for final payment: 08-30-24, 10-04-24 & 11-01-2024

Recommended by Engineer (if required)
 By: Max D Bitter
 Title: Contracted Project Engineer
 Date: 06-24-2024

Accepted by Contractor
William J. Seavey
pm
6-24-24

Authorized by Owner
 By: _____
 Title: _____
 Date: _____

Approved by Funding Agency (if applicable)

[BLANK PAGE]