

CHANGE ORDER NO. 1

Owner: City of Baxter
Engineer: Bolton & Menk, Inc.
Contractor: ASTECH Corp.
Project: 2024 Micro Surfacing Project
Contract Name: 2024 Micro Surfacing Project
Date Issued: July 31, 2024
Owner's Project No.:
Engineer's Project No.: 081.132799
Contractor's Project No.:
Effective Date of Change Order: Upon Council Approval

The Contract is modified as follows upon execution of this Change Order:

Description: Add to the project:

- Removing ground in wet reflective preformed tape bike lane striping and bike symbols on Fairview Road at Early Childhood Learning Center.
- Restripe bike lane striping and bike symbols on Fairview Road at Early Childhood Learning Center with ground in wet reflective preformed tape.

Attachments: Summary of proposed cost and supporting documentation.

Change in Contract Price	Change in Contract Times
Original Contract Price: \$ 567,128.49	Original Contract Times: Substantial Completion: August 30, 2024 Ready for final payment: September 13, 2024
Increase/Decrease from previously approved Change Orders: \$ 0.00	Increase from previously approved Change Orders No. to No. : Substantial Completion: 0 Ready for final payment: 0
Contract Price prior to this Change Order: \$ 567,128.49	Contract Times prior to this Change Order: Substantial Completion: August 30, 2024 Ready for final payment: September 13, 2024
Increase this Change Order: \$ 34,536.37	Increase this Change Order: Substantial Completion: 0 Ready for final payment: 0
Contract Price incorporating this Change Order: \$ 601,664.86	Contract Times with all approved Change Orders: Substantial Completion: August 30, 2024 Ready for final payment: September 13, 2024

Recommended by Engineer
By: Bryan D. Olson
Title: Project Engineer
Date: 07/31/2024

Accepted by Contractor
Dale R Strandberg
Vice-President
07/31/2024

Recommended by Utilities Commission
By: _____
Title: _____
Date: _____

Accepted by Owner (Authorized Signature)

ASTECH CORP.

7/28/2024

BIDDING SCHEDULE

2024 MICROSURFACING PROJECT

CITY OF BAXTER, MINNESOTA

BMI Project: 0B1.132799

ITEM NO.	MNDOT SPEC. NO.	ITEM	APPROX. QUANT.	UNIT	UNIT PRICE	AMOUNT
	ADDITIONAL	PAVEMENT MARKING REMOVAL 8"	1,155.00	LIN FT	\$ 2.20	\$ 2,541.00
	ADDITIONAL	PAVEMENT MARKING REMOVAL BIKE SYMBOL	72.00	SQ FT	\$ 7.15	\$ 514.80
	ADDITIONAL	8" SOLID LINE PREF TAPE GR-IN	1,100.00	LIN FT	\$ 24.75	\$ 27,225.00
	ADDITIONAL	8" DOTTED LINE PREF TAPE GR-IN	55.00	LIN FT	\$ 24.75	\$ 1,361.25
	ADDITIONAL	PAVEMENT MESSAGE PREF TAPE GR-IN BIKE SYMBOL	23.92	SQ FT	\$ 121.00	\$ 2,894.32
					TOTAL	\$ 34,536.37