



May 12, 2026

Mayor Michael Favre
City of Bay St. Louis
688 Highway 90
Bay St. Louis, MS 39520

RE: Pay Application 15
Bay St. Louis Citywide Sewer Improvements Project
22-006 Phase 2

Dear Mayor Favre,

Please find the attached Pay Application 15 for BLD Services, LLC for the amount due of \$217,811.72 for work complete on the Bay St. Louis Citywide Sewer Improvements Project. Pay Application 15 has been reviewed, approved, and payment is recommended.

Thank you for your consideration with this matter. If you have any questions or need any additional information, do not hesitate to contact me at (228) 467-6755 or jason@chiniche.com.

Sincerely,

A handwritten signature in blue ink that reads "Jason Chiniche, P.E." in a cursive style.

Jason Chiniche, PE
Principal Engineer

TO (Owner)::
 City of Bay St. Louis, MS
 688 Highway 90
 Bay St. Louis, MS 39520

PROJECT:
 Bay St.. Louis Citywide Sewer Improvement Project

APPLICATION NO: # 15
PERIOD : 04/01/26 - 04/30/26

Distribution to:
 OWNER
 ARCHITECT
 CONTRACTOR

Contract # 20111041-02

CONTRACT FOR: Bay St. Louis, MS
CONTRACT DATE: 01/04/25

FROM (CONTRACTOR):
 BLD Services, LLC
 2424 Tyler Street
 Kenner, LA 70062
CONTRACT FOR:

VIA
(ARCHITECT):

CONTRACTOR'S APPLICATION FOR PAYMENT

CHANGE ORDER SUMMARY		
	ADDITIONS	DEDUCTIONS
Change Orders approved in previous months by Owner, TOTAL		
Approved this Month		
1	\$ 97,150.00	
2	\$ 126,679.40	
3	\$ 258,750.00	
TOTALS	\$ 482,579.40	\$ -
Net change by Change Orders	\$ 482,579.40	

The undersigned Contractor certifies that to the best of the Contractor's Knowledge, information and belief the Work covered by this Application for Payment has been completed in accordance with the Contract Documents, that all amounts have been paid by the Contractor for Work for which previous Certificates for Payment were issued and payments received from the Owner, and that current payment shown herein is now due.

CONTRACTOR: BLD Services, LLC

By: Jacob Trapani, Vice President Date: 5/12/2026

1. ORIGINAL CONTRACT SUM	\$ 3,058,457.00
2. Net change by Change Orders	\$ 482,579.40
3. CONTRACT SUM TO DATE (Line 1±2)	\$ 3,541,036.40
4. TOTAL COMPLETED & STORED TO DATE (Column G on G703)	\$ 3,003,464.40
5. RETAINAGE:	
a. 5 % Of Completed Work (Column D+E on G703)	\$ 150,173.22
b. 0 % of Stored Material (Column F on G703)	\$0.00
Total Retainage (Line 5a + 5b or Total in Column 1 of G703)	\$ 150,173.22
6. TOTAL EARNED LESS RETAINAGE (Line 4 less Line 5 Total)	\$ 2,853,291.18
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT (Line 6 from prior Certificate)	\$2,635,479.46
8. CURRENT PAYMENT DUE	\$ 217,811.72
9. BALANCE TO FINISH, PLUS RETAINAGE (Line 3 less Line 6)	\$ 687,745.22

State of: **LOUISIANA** County of: **Jefferson**
 Subscribed and sworn to before me this 12th date of May 2026
 Notary Public: [Signature]
 My Commission expires: AT DEATH

ARCHITECT'S CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on on-site observations and the data comprising the above application, the Architect certifies to the Owner that to the best of the Architect's Knowledge, information and belief the Work has progressed as indicated, the quality of the Work is in accordance with the Contract Documents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED.

AMOUNT CERTIFIED **\$217,811.72**

(Attach explanation if amount certified differs from the amount applied for.)

ARCHITECT: [Signature] Date: May 12, 2026

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor named herein. Issuance, payment and-acceptance of payment are without prejudice to any right of the Owner or Contractor under this Contract.

AIA Document G703, APPLICATION AND CERTIFICATION FOR PAYMENT, containing Contractor's signed certification is attached.
 In tabulations below, amounts are stated to the nearest dollar.
 Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO: 15
 APPLICATION DATE: 4/30/2026
 PERIOD TO: 04/01/26 - 04/30/26

Contract Item No.	DESCRIPTION OF WORK	Unit	Qty	Unit Price	C		D		E		F		G		H		I		
					Scheduled Value	Previous Qty	Previous Invoice	QTY THIS PERIOD	BILLED THIS PERIOD	Qty to Date	TOTAL BILLED TO DATE (D+E+F)	% Complete	Balance to Finish (C-G)	Retainage Amount					
Base Bid																			
01500-A	Mobilization	LS	1	\$ 35,000.00	\$ 35,000.00	0.50	\$ 17,500.00	\$ -	\$ -	0.5	\$ 17,500.00	50.00%	\$ 17,500.00	\$ 875.00					
01510-A	Maintenance of Traffic	LS	1	\$ 35,000.00	\$ 35,000.00		\$ -	\$ -	\$ -		\$ -	0.00%	\$ 35,000.00	\$ -					
02020-A	Construction Entrance	LS	1	\$ 35,000.00	\$ 35,000.00		\$ -	\$ -	\$ -		\$ -	0.00%	\$ 35,000.00	\$ -					
02020-B	Sill Fence	LF	200	\$ 3.00	\$ 600.00		\$ -	\$ -	\$ -		\$ -	0.00%	\$ 600.00	\$ -					
02020-C	Straw Wattles	LF	500	\$ 3.00	\$ 1,500.00		\$ -	\$ -	\$ -		\$ -	0.00%	\$ 1,500.00	\$ -					
02400-A	Select Backfill	CY	3000	\$ 25.00	\$ 75,000.00		\$ -	\$ -	\$ -		\$ -	0.00%	\$ 75,000.00	\$ -					
02400-B	Point Repair For Existing Sewer Main - 6" Diameter, <6' Depth, up to 5' in length	EA	2	\$ 6,000.00	\$ 12,000.00	2.00	\$ 12,000.00	\$ -	\$ -	2.0	\$ 12,000.00	100.00%	\$ -	\$ 600.00					
02400-B1	Point Repair For Existing Sewer Main - 6" Diameter, <6' Depth, additional footage beyond 5' in length	LF	1	\$ 150.00	\$ 150.00		\$ -	\$ -	\$ -		\$ -	0.00%	\$ 150.00	\$ -					
02400-C	Point Repair For Existing Sewer Main - 8" Diameter, <6' Depth, up to 5' in length	EA	22	\$ 7,200.00	\$ 158,400.00	7.00	\$ 50,400.00	\$ -	\$ -	7.0	\$ 50,400.00	31.82%	\$ 108,000.00	\$ 2,520.00					
02400-C1	Point Repair For Existing Sewer Main - 8" Diameter, <6' Depth, additional footage beyond 5' in length	LF	1	\$ 2.00	\$ 2.00	15.00	\$ 30.00	\$ -	\$ -	15.0	\$ 30.00	1500.00%	\$ (28.00)	\$ 1.50					
02400-D	Point Repair For Existing Sewer Main - 8" Diameter, 6' To 8' Depth, up to 5' in length	EA	15	\$ 8,200.00	\$ 123,000.00	11.00	\$ 90,200.00	\$ -	\$ -	11.0	\$ 90,200.00	73.33%	\$ 32,800.00	\$ 4,510.00					
02400-D1	Point Repair For Existing Sewer Main - 8" Diameter, 6' To 8' Depth, additional footage beyond 5' in length	LF	1	\$ 210.00	\$ 210.00	27.00	\$ 5,670.00	\$ -	\$ -	27.0	\$ 5,670.00	2700.00%	\$ (5,460.00)	\$ 283.50					
02400-E	Point Repair For Existing Sewer Main - 8" Diameter, 8'-1" To 10' Depth, up to 5' in length	EA	6	\$ 10,200.00	\$ 61,200.00	3.00	\$ 30,600.00	\$ -	\$ -	3.0	\$ 30,600.00	50.00%	\$ 30,600.00	\$ 1,530.00					
02400-E1	Point Repair For Existing Sewer Main - 8" Diameter, 8'-1" To 10' Depth, additional footage beyond 5' in length	LF	1	\$ 250.00	\$ 250.00	6.00	\$ 1,500.00	\$ -	\$ -	6.0	\$ 1,500.00	600.00%	\$ (1,250.00)	\$ 75.00					
02400-F	Point Repair For Existing Sewer Main - 8" Diameter, >10' Depth, up to 5' in length	EA	2	\$ 12,000.00	\$ 24,000.00		\$ -	\$ -	\$ -		\$ -	0.00%	\$ 24,000.00	\$ -					
02400-F1	Point Repair For Existing Sewer Main - 8" Diameter, >10' Depth, additional footage beyond 5' in length	LF	1	\$ 250.00	\$ 250.00		\$ -	\$ -	\$ -		\$ -	0.00%	\$ 250.00	\$ -					
02400-G	Point Repair For Existing Sewer Main - 10" Diameter, 8'-1" To 10' Depth, up to 5' in length	EA	1	\$ 11,000.00	\$ 11,000.00	3.00	\$ 33,000.00	\$ -	\$ -	3.0	\$ 33,000.00	300.00%	\$ (22,000.00)	\$ 1,650.00					
02400-G1	Point Repair For Existing Sewer Main - 10" Diameter, 8'-1" To 10' Depth, additional footage beyond 5' in length	LF	1	\$ 220.00	\$ 220.00		\$ -	\$ -	\$ -		\$ -	0.00%	\$ 220.00	\$ -					
02400-H	Point Repair For Existing Sewer Main - 10" Diameter, >10' Depth, up to 5' in length	EA	4	\$ 13,000.00	\$ 52,000.00	2.00	\$ 26,000.00	\$ -	\$ -	2.0	\$ 26,000.00	50.00%	\$ 26,000.00	\$ 1,300.00					
02400-H1	Point Repair For Existing Sewer Main - 10" Diameter, >10' Depth, additional footage beyond 5' in length	LF	1	\$ 250.00	\$ 250.00	12.00	\$ 3,000.00	\$ -	\$ -	12.0	\$ 3,000.00	1200.00%	\$ (2,750.00)	\$ 150.00					
02400-I	Point Repair For Existing Sewer Main - 12" Diameter, >10' Depth, up to 5' in length	EA	1	\$ 11,500.00	\$ 11,500.00		\$ -	\$ -	\$ -		\$ -	0.00%	\$ 11,500.00	\$ -					
02400-I1	Point Repair For Existing Sewer Main - 12" Diameter, >10' Depth, additional footage beyond 5' in length	LF	1	\$ 300.00	\$ 300.00		\$ -	\$ -	\$ -		\$ -	0.00%	\$ 300.00	\$ -					
02400-J	Point Repair For Existing Sewer Main - 18" Diameter, 8'-1" To 10' Depth, up to 5' in length	EA	1	\$ 13,000.00	\$ 13,000.00	1.00	\$ 13,000.00	\$ -	\$ -	1.0	\$ 13,000.00	100.00%	\$ -	\$ 650.00					
02400-J1	Point Repair For Existing Sewer Main - 18" Diameter, 8'-1" To 10' Depth, additional footage beyond 5' in length	LF	1	\$ 320.00	\$ 320.00		\$ -	\$ -	\$ -		\$ -	0.00%	\$ 320.00	\$ -					
02400-K	Point Repair For Existing Sewer Main - 18" Diameter, >10' Depth, up to 5' in length	EA	1	\$ 14,000.00	\$ 14,000.00	1.00	\$ 14,000.00	\$ -	\$ -	1.0	\$ 14,000.00	100.00%	\$ -	\$ 700.00					
02400-K1	Point Repair For Existing Sewer Main - 18" Diameter, >10' Depth, additional footage beyond 5' in length	LF	1	\$ 340.00	\$ 340.00	5.00	\$ 1,700.00	\$ -	\$ -	5.0	\$ 1,700.00	500.00%	\$ (1,360.00)	\$ 85.00					
02400-L	Point Repair For Existing Sewer Main - 24" Diameter, 8'-1" To 10' Depth, up to 5' in length	EA	1	\$ 15,000.00	\$ 15,000.00		\$ -	\$ -	\$ -		\$ -	0.00%	\$ 15,000.00	\$ -					
02400-L1	Point Repair For Existing Sewer Main - 24" Diameter, 8'-1" To 10' Depth, additional footage beyond 5' in length	LF	1	\$ 400.00	\$ 400.00		\$ -	\$ -	\$ -		\$ -	0.00%	\$ 400.00	\$ -					
02400-M	Point Repair For Existing Sewer Main - 24" Diameter, >10' Depth, up to 5' in length	EA	1	\$ 17,000.00	\$ 17,000.00		\$ -	\$ -	\$ -		\$ -	0.00%	\$ 17,000.00	\$ -					
02400-M1	Point Repair For Existing Sewer Main - 24" Diameter, >10' Depth, additional footage beyond 5' in length	LF	1	\$ 600.00	\$ 600.00		\$ -	\$ -	\$ -		\$ -	0.00%	\$ 600.00	\$ -					
02400-N	Manhole Lid Adjustment	EA	20	\$ 610.00	\$ 12,200.00	39.00	\$ 23,790.00	\$ 4.00	\$ 2,440.00	43.0	\$ 26,230.00	215.00%	\$ (14,030.00)	\$ 1,311.50					
02460-A	6" Cured-In-Place Pipe (CIPP)	LF	910	\$ 42.50	\$ 38,675.00		\$ -	\$ -	\$ -		\$ -	0.00%	\$ 38,675.00	\$ -					
02460-B	8" Cured-In-Place Pipe (CIPP)	LF	32524	\$ 40.50	\$ 1,317,222.00	32341.00	\$ 1,309,810.50	\$ -	\$ -	32341.0	\$ 1,309,810.50	99.44%	\$ 7,411.50	\$ 65,490.53					
02460-C	10" Cured-In-Place	LF	9765	\$ 41.00	\$ 400,365.00	10026.00	\$ 411,066.00	\$ -	\$ -	10026.0	\$ 411,066.00	102.67%	\$ (10,701.00)	\$ 20,553.30					
02460-D	12" Cured-In-Place	LF	2713	\$ 51.00	\$ 138,363.00	1728.00	\$ 88,128.00	\$ -	\$ -	1728.0	\$ 88,128.00	63.69%	\$ 50,235.00	\$ 4,406.40					
02460-E	24" Cured-In-Place	LF	828	\$ 130.00	\$ 107,640.00	1189.00	\$ 154,570.00	\$ -	\$ -	1189.0	\$ 154,570.00	143.60%	\$ (46,930.00)	\$ 7,728.50					
Additive Alternate Bid																			
01500-A	Mobilization	LS	1	\$ 15,000.00	\$ 15,000.00		\$ -	\$ -	\$ -		\$ -	0.00%	\$ 15,000.00	\$ -					
01510-A	Maintenance Of Traffic	LS	1	\$ 15,000.00	\$ 15,000.00		\$ -	\$ -	\$ -		\$ -	0.00%	\$ 15,000.00	\$ -					
02552-A	Manhole Protective Coating	VF	853	\$ 350.00	\$ 298,550.00	553.00	\$ 193,550.00	\$ 623.53	\$ 218,235.50	1176.5	\$ 411,785.50	137.93%	\$ (113,235.50)	\$ 20,589.28					
02552-B	Frame Grouting	EA	71	\$ 250.00	\$ 17,750.00		\$ -	\$ -	\$ -		\$ -	0.00%	\$ 17,750.00	\$ -					
02552-C	Bench Repair	EA	4	\$ 50.00	\$ 200.00		\$ -	\$ -	\$ -		\$ -	0.00%	\$ 200.00	\$ -					
Subtotal:					\$ 3,058,457.00		\$ 2,479,514.50		\$ 220,675.50		\$ 2,700,190.00		\$ 358,267.00	\$ 135,009.50					
TOTAL					\$ 3,058,457.00		\$ 2,479,514.50		\$ 220,675.50		\$ 2,700,190.00	88.29%	\$ 358,267.00	\$ 135,009.50					
Change Order																			
1	CIPP Lateral Set Up	EA	10	\$ 1,500.00	\$ 15,000.00	4.00	\$ 6,000.00	\$ -	\$ -	4.0	\$ 6,000.00	40.00%	\$ 9,000.00	\$ 300.00					
1	Lateral CCTV	EA	10	\$ 525.00	\$ 5,250.00	11.00	\$ 5,775.00	\$ -	\$ -	11.0	\$ 5,775.00	110.00%	\$ (525.00)	\$ 288.75					
1	4"- 6" Lateral on 8" Mainline	EA	2	\$ 3,950.00	\$ 7,900.00	5.00	\$ 19,750.00	\$ -	\$ -	5.0	\$ 19,750.00	250.00%	\$ (11,850.00)	\$ 987.50					
1	4"- 6" Lateral on 10" Mainline	EA	2	\$ 4,350.00	\$ 8,700.00		\$ -	\$ -	\$ -		\$ -	0.00%	\$ 8,700.00	\$ -					
1	4"- 6" Lateral on 12" Mainline	EA	2	\$ 5,000.00	\$ 10,000.00		\$ -	\$ -	\$ -		\$ -	0.00%	\$ 10,000.00	\$ -					
1	4"- 6" Lateral on 15" Mainline	EA	2	\$ 6,200.00	\$ 12,400.00		\$ -	\$ -	\$ -		\$ -	0.00%	\$ 12,400.00	\$ -					
1	4"- 6" Lateral on 18" Mainline	EA	2	\$ 6,950.00	\$ 13,900.00		\$ -	\$ -	\$ -		\$ -	0.00%	\$ 13,900.00	\$ -					
1	Additional Footage Beyond 25'	LF	100	\$ 50.00	\$ 5,000.00	19.00	\$ 950.00	\$ -	\$ -	19.0	\$ 950.00	19.00%	\$ 4,050.00	\$ 47.50					
1	Additional Sewer Mainline CCTV	LF	4000	\$ 4.00	\$ 16,000.00	18305.00	\$ 73,220.00	\$ -	\$ -	18305.0	\$ 73,220.00	457.63%	\$ (57,220.00)	\$ 3,661.00					
1	Protruding Tap/Obstruction Removal	EA	10	\$ 300.00	\$ 3,000.00		\$ -	\$ -	\$ -		\$ -	0.00%	\$ 3,000.00	\$ -					
2	Sewer Force Main Repairs	LS	1	\$ 126,679.40	\$ 126,679.40	1.00	\$ 126,679.40	\$ -	\$ -	1.0	\$ 126,679.40	100.00%	\$ -	\$ 6,333.97					
3.1	Manhole Locates	EA	50	\$ 250.00	\$ 12,500.00	38.00	\$ 9,500.00	\$ 4.00	\$ 1,000.00	42.0	\$ 10,500.00	84.00%	\$ 2,000.00	\$ 525.00					
3.2	Remove & Replace Manhole Cone	EA	10	\$ 5,000.00	\$ 50,000.00	1.00	\$ 5,000.00	\$ -	\$ -	1.0	\$ 5,000.00	10.00%	\$ 45,000.00	\$ 250.00					
3.3	Remove & Replace Manhole Wall	VF	5	\$ 50.00	\$ 250.00		\$ -	\$ -	\$ -		\$ -	0.00%	\$ 250.00	\$ -					
3.4	Replace MH Cover & Casting	EA	15	\$ 3,500.00	\$ 52,500.00	2.00	\$ 7,000.00	\$ -	\$ -	2.0	\$ 7,000.00	13.33%	\$ 45,500.00	\$ 350.00					
3.5	Remove & Replace Asphaltic Concrete Roadway	SY	500	\$ 225.00	\$ 112,500.00	48.00	\$ 10,800.00	\$ 16.00	\$ 3,600.00	64.0	\$ 14,400.00	12.80%	\$ 98,100.00	\$ 720.00					
3.6	Slab Sodding	SY	500	\$ 10.00	\$ 5,000.00		\$ -	\$ -	\$ -		\$ -	0.00%	\$ 5,000.00	\$ -					
3.7	Expose Manhole Only	EA	20	\$ 1,000.00	\$ 20,000.00	30.00	\$ 30,000.00	\$ 4.00	\$ 4,000.00	34.0	\$ 34,000.00	170.00%	\$ (14,000.00)	\$ 1,700.00					
3.8	Protruding Tap Removal	EA	20	\$ 300.00	\$ 6,000.00		\$ -	\$ -	\$ -		\$ -	0.00%	\$ 6,000.00	\$ -					
CO Total					\$ 482,579.40		\$ 294,674.40		\$ 8,600.00		\$ 303,274.40		\$ 179,305.00	\$ 15,163.72					
Grand Totals					\$ 3,541,036.40		\$ 2,774,188.90		\$ 229,275.50		\$ 3,003,464.40	84.8%	\$ 537,572.00	\$ 150,173.22					

Bay St Louis, MS

Job NO. 25008

Bid Item No.	Description of Work	Location (USMH - DSMH)	Qty	Unit Price	Ext.
3.1	Locate Manhole	1-141	1	\$ 250.00	\$ 250.00
3.5	R&R Aspahlt		4	\$ 225.00	\$ 900.00
3.7	Expose Manhole Only		1	\$ 1,000.00	\$ 1,000.00
2400-N	Manhole Lid Adjustment		1	\$ 610.00	\$ 610.00
3.1	Locate Manhole	10--86	1	\$ 250.00	\$ 250.00
3.5	R&R Aspahlt		4	\$ 225.00	\$ 900.00
3.7	Expose Manhole Only		1	\$ 1,000.00	\$ 1,000.00
2400-N	Manhole Lid Adjustment		1	\$ 610.00	\$ 610.00
3.1	Locate Manhole	24-X46	1	\$ 250.00	\$ 250.00
3.5	R&R Aspahlt		4	\$ 225.00	\$ 900.00
3.7	Expose Manhole Only		1	\$ 1,000.00	\$ 1,000.00
2400-N	Manhole Lid Adjustment		1	\$ 610.00	\$ 610.00
3.1	Locate Manhole	11--16	1	\$ 250.00	\$ 250.00
3.5	R&R Aspahlt		4	\$ 225.00	\$ 900.00
3.7	Expose Manhole Only		1	\$ 1,000.00	\$ 1,000.00
2400-N	Manhole Lid Adjustment		1	\$ 610.00	\$ 610.00
					\$ 11,040.00

Manhole Number	Address	V.F	Martor Date	Epoxy Date	Spark Testing Date	Epoxy Removal	Comments
01-116	311 Washington St	8	3/31/2026	4/3/2026	4/7/2026	0	
01-118	422 Washington St	6	3/31/2026	4/3/2026	4/7/2026	0	
01-120	512 Washington St	6	3/31/2026	4/3/2026	4/7/2026	0	
01-127	519 Sycamore St	6	3/31/2026	4/6/2026	4/8/2026	0	
01-130	601 Bookster St	7	3/31/2026	4/4/2026	4/8/2026	0	
01-126	505 Sycamore St	8	3/31/2026	4/6/2026	4/7/2026	0	
01-117	414 Washington St	5	3/31/2026	4/3/2026	4/7/2026	0	
01-119	404 Washington St	5	3/31/2026	4/3/2026	4/7/2026	0	
01-121	403 Sycamore Sr	6.5	3/31/2026	4/3/2026	4/7/2026	0	
01-128	310 Old Spanish Trail	4	3/31/2026	4/6/2026	4/8/2026	0	
01-131	601 Bookster St	4	3/31/2026	4/4/2026	4/8/2026	0	
01-169	745 Webb St	8.5	4/1/2026	4/6/2026	4/8/2026	0	
01-170	757 Webb St	8.5	4/1/2026	4/6/2026	4/8/2026	0	
01-171	769 Webb St	9	4/1/2026	4/6/2026	4/8/2026	0	
01-98B	401 Baientine	9	4/1/2026	4/6/2026	4/8/2026	0	
01-132	516 Booker St	4	4/1/2026	4/6/2026	4/7/2026	0	
01-136	440 Labat St	6	4/1/2026	4/6/2026	4/7/2026	0	
01-138	202 Watts St	4	4/1/2026	4/6/2026	4/7/2026	0	
01-137	430 Labat St	5	4/1/2026	4/6/2026	4/7/2026	0	
01-145	Washington St	7	4/1/2026	4/4/2026	4/8/2026	0	
01-146	Washington St	6	4/1/2026	4/4/2026	4/8/2026	0	
06-01	1000 P Reach Blvd		4/28/2026			4/9/2026	
06-02	1000 P Reach Blvd		4/22/2026			4/9/2026	
05-07	698 N Beach Blvd	8	4/16/2026	4/20/2026	4/28/2026	4/9/2026	
05-08	698 N Beach Blvd	12	4/16/2026	4/20/2026	4/28/2026	4/9/2026	
07-01	1350 N Beach Blvd		4/28/2026			4/9/2026	
07-03	1316 N Beach Blvd		4/28/2026			4/9/2026	
06-04	1220 N Beach Blvd		4/22/2026			4/10/2026	
06-06	1220 N Beach Blvd		4/22/2026			4/10/2026	

05-02	661 N Beach Blvd	8	4/18/2026	4/20/2026	4/28/2026	4/8/2026	
05-09	759 N 2nd St	13	4/16/2026	4/20/2026	4/28/2026	4/10/2026	
05-11	759 N 2nd St	5	4/17/2026	4/21/2026	4/28/2026	4/10/2026	
08-25	1512 Dunbar Ave		4/29/2026			4/10/2026	
08-42	Donbar Ave & Chartres St		4/23/2026			4/14/2026	
08-44	215 Chartres St		4/23/2026			4/14/2026	
08-45	202 Chartres St		4/23/2026			4/14/2026	
08-01	101 Blake more St		4/23/2026			4/14/2026	
08-02	1512 Dunbar Ave					4/14/2026	
08-06	1888 N Beach Blvd		4/23/2026			4/14/2026	
08-07	44 Paradise Point DR		4/23/2026			4/14/2026	
05-10	759 N Second St	12.6	4/17/2026	4/21/2026	4/28/2026	4/14/2026	
05-12	706 N Second St	7	4/17/2026	4/21/2026	4/28/2026	4/14/2026	
05-14	117 US-90 W	7.6	4/17/2026	4/21/2026	4/28/2026	4/14/2026	
05-28	800 N Beach Blvd	8.6	4/17/2026	4/21/2026	4/28/2026	4/14/2026	
05-29	108 Leopold St		4/17/2026			4/14/2026	
06-08	195 Chartrey St		4/22/2026			4/14/2026	
06-10	110 Julia St		4/22/2026			4/14/2026	
06-11	110 Julia St		4/22/2026			4/14/2026	
06-15	107 Beverly Dr		4/22/2026			4/14/2026	
05-30	116 Leopold St	6	4/17/2026	4/22/2026	4/28/2026	4/15/2026	
05-32	134 Leopold St	4.6	4/17/2026	4/22/2026	4/28/2026	4/15/2026	
05-33	800 N Beach Blvd	8	4/20/2026	4/22/2026	4/28/2026	4/15/2026	
05-34	804 N Beach Blvd	7	4/18/2026	4/22/2026	4/28/2026	4/15/2026	
08-46	Julia St Dumbar Ave		4/23/2026			4/15/2026	
08-47	309 Julia St		4/23/2026			4/15/2026	
08-48	345 Julia St		4/24/2026			4/15/2026	
08-50	210 Julia St		4/23/2026			4/15/2026	
08-51	137 Julia St		4/23/2026			4/16/2026	
08-52	Julia St		4/23/2026			4/16/2026	
08-53	Austin Ln & Dunbar		4/24/2026			4/16/2026	
08-54	105 Austin Ln		4/24/2026			4/16/2026	
05-35	808 N Beach Blvd	6.6	4/18/2026	4/22/2026	4/28/2026	4/16/2026	
05-36	808 N Beach Blvd	5.6	4/18/2026	4/22/2026	4/28/2026	4/16/2026	
06-17	115 Beverly Dr		4/22/2026			4/16/2026	
06-21	118 Leon hare Dr		4/22/2026			4/16/2026	
06-22	118 Leon hare Dr		4/22/2026			4/16/2026	
06-24	100 Boardman Ave		4/22/2026			4/16/2026	

06-27	100 Boardman Ave		4/22/2026			4/16/2026	
08-08	25 Paradise Point Dr		4/23/2026			4/16/2026	
08-11	24 Paradise point Dr		4/23/2026			4/16/2026	
08-12	15 Paradise point Dr		4/23/2026			4/16/2026	
08-13	4 Paradise point Dr		4/23/2026			4/16/2026	
08-15	1886 N Beach Blvd		4/28/2026			4/16/2026	
08-18	2006 N Beach Blvd					4/16/2026	
08-19	107 Pine Tree St		4/28/2026			4/17/2026	
08-20	146 Cedar Point St		4/29/2026			4/17/2026	
08-24	108 Cedar Point St		4/29/2026			4/17/2026	
08-22	105 Dogwood Rd		4/29/2026			4/17/2026	
08-23	104 Dogwood Rd		4/29/2026			4/17/2026	
06-29	810 W Beach Blvd		4/23/2026			4/17/2026	
06-30	810 W Beach Blvd		4/23/2026			4/17/2026	
08-27	187 Harrison St		4/29/2026			4/17/2026	
08-28	187 Harrison St		4/30/2026			4/17/2026	
08-57	Thomas St & Dunbar Ave		4/24/2026			4/17/2026	
08-58	411 Thomas St		4/24/2026			4/17/2026	
08-59	422 Thomas St		4/24/2026			4/17/2026	
08-60	433 Thomas St					4/17/2026	
08-61	317 Thomas St		4/29/2026			4/17/2026	
08-62	231 W Thomas St		4/29/2026			4/18/2026	
08-63	212 W Thomas St		4/29/2026			4/18/2026	
08-65	1100 Dunbar Ave		4/29/2026			4/18/2026	
08-33	137 Bannett St		4/30/2026			4/18/2026	
08-34	110Fox Dr		4/30/2026			4/18/2026	
08-29	1366 Dunbar Ave		4/30/2026			4/18/2026	
08-30	192 Harrison CT		4/30/2026			4/18/2026	
08-31						4/20/2026	
08-37	141 Fox Dr		4/30/2026			4/20/2026	
08-35	Fox Dr		4/30/2026			4/20/2026	
08-39	116 Burnett St		4/30/2026			4/20/2026	
08-40	105 Burnett St		4/30/2026			4/20/2026	
08-26	107 Blake more St		4/29/2026			4/20/2026	
08-66	314 Leonhard Ave		4/29/2026			4/20/2026	
08-67	232 Leonhard Ave		4/29/2026			4/20/2026	
08-68	223 Leonhard Ave		4/29/2026			4/20/2026	
08-69	201 Leonhard Ave		4/29/2026			4/20/2026	

10-26	162 Felicity St				4/21/2026	
10-27	147 1Felicity St				4/21/2026	
10-28	147 Felicity St				4/21/2026	
10-29	137 Felicity St				4/21/2026	
10-30	134 Felicity St				4/21/2026	
08-70	981 Dunbar Ave		4/29/2026		4/21/2026	
08-72	233 Boardman Ave		4/29/2026		4/21/2026	
08-74	127 Boardman Ave		4/30/2026		4/21/2026	
08-76	904 Dunbar Ave				4/21/2026	
10-37	130 Felicity St				4/21/2026	
10-33	125 Felelity St		4/30/2036		4/22/2026	
10-36	132 Leopold St		4/30/2036		4/22/2026	
10-37	132 Leopold St		4/30/2036		4/22/2026	
10-38	129 Leopold St		4/30/2036		4/22/2026	
10-39	Leopold St		4/30/2036		4/22/2026	
11-05					4/22/2026	
11-10					4/22/2026	
11-17					4/22/2026	
08-03	1409 Dunbar Ave		4/23/2026		4/14/2026	
10-40	801 Laurie St		4/30/2036		4/23/2026	
10-41	801 Laurie St		4/30/2036		4/23/2026	
10-42	130 Melody Ln				4/23/2026	
10-43	130 Melody Ln				4/23/2026	
10-49	109 Corintin Dr				4/23/2026	
11-23	301 S Necaize Ave				4/23/2026	
11-24	315 S Necaize Ave				4/23/2026	
11-25	407 S Necaize Ave				4/23/2026	
11-26	Booker St & S Necaize Ave				4/23/2026	
10-50	211 Corinthh Dr				4/24/2026	
07-02	1350 N Beach Blvd		4/28/2026		4/24/2026	
11-44	126 Ulman Ave				4/28/2026	
07-04	1312 N Beach Blvd		4/28/2026		4/27/2026	
07-05	1312 N Beach Blvd		4/28/2026		4/27/2026	
11-45	131 Carrol Ave				4/28/2026	
11-46	200 George St				4/28/2026	
11-47	204 Demuntive St				4/28/2026	
11-48	200 N 2nd St				4/29/2026	
11-178	302 S Taslme St				4/29/2026	

