

Date of Issuance:	Effective Date:
Owner: City of Bay St. Louis	Owner's Contract No.: NA
Contractor: BLD Services, LLC	Contractor's Project No.: NA
Engineer: Chiniche Engineering & Surveying	Engineer's Project No.: 22-006 Ph2
Project: Bay St. Louis Citywide Sewer Improvements Project	Contract Name: Bay St. Louis Citywide Sewer Improvements Project

The Contract is modified as follows upon execution of this Change Order:

Description: This change orders adds additional pay items to include lateral sewer line CIPP lining up to 25', additional lining per foot, removal of protruding taps and obstruction, and CCTV inspection of existing sewer main per foot. Quantities for Change Order are estimated.

Attachments:

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price: \$ <u>3,058,457.00</u>	Original Contract Times: Substantial Completion: <u>N/A</u> Ready for Final Payment: _____ days or dates
[Increase] [Decrease] from previously approved Change Orders No. <u>0</u> to No. <u>0</u> : \$ <u>N/A</u>	[Increase] [Decrease] from previously approved Change Orders No. <u> </u> to No. <u> </u> : Substantial Completion: _____ Ready for Final Payment: _____ days
Contract Price prior to this Change Order: \$ <u>3,058,457.00</u>	Contract Times prior to this Change Order: Substantial Completion: _____ Ready for Final Payment: _____ days or dates
Increase of this Change Order: \$ <u>97,150.00</u>	[Increase] [Decrease] of this Change Order: Substantial Completion: _____ Ready for Final Payment: _____ days or dates
Contract Price incorporating this Change Order: \$ <u>3,155,607.00</u>	Contract Times with all approved Change Orders: Substantial Completion: _____ Ready for Final Payment: _____ days or dates

RECOMMENDED:		ACCEPTED:		ACCEPTED:	
By: <u>Jam Chiniche, P.E.</u>	By: _____	By: <u>Jacob Trapani</u>	By: _____	By: _____	By: _____
Engineer (if required)	Owner (Authorized)	Contractor (Authorized Signature)			
Title: Project Engineer	Title: _____	Title: Jacob Trapani, Vice President			
Date: March 31, 2025	Date: _____	Date: March 31, 2025			

Approved by Funding Agency (if applicable)

By: _____ Date: _____



March 11, 2025

Jason Chiniche
Chiniche Surveying & Engineering

RE: Additional Pricing – Bay St Louis

Description	Quantity	Unit	Unit \$
CIPP Lateral Set Up	1	EA	\$ 1,500.00
Lateral CCTV	1	EA	\$ 525.00
4"- 6" Lateral on 8" Mainline	1	EA	\$ 3,950.00
4"- 6" Lateral on 10" Mainline	1	EA	\$ 4,350.00
4"- 6" Lateral on 12" Mainline	1	EA	\$ 5,000.00
4"- 6" Lateral on 15" Mainline	1	EA	\$ 6,200.00
4"- 6" Lateral on 18" Mainline	1	EA	\$ 6,950.00
Additional Footage Beyond 25'	1	LF	\$ 50.00
Additional Sewer Mainline CCTV	1	LF	□ □00
Protruding Tap/Obstruction Removal	1	EA	□ 300□0

Sincere□,

Eric Pittman

Project Manager