

Change Order No. 5

Date of Issuance:	Effective Date:	July 21, 2026
Owner: City of Bay St Louis	Owner's Contract No.:	N/A
Contractor: BLD Services, LLC	Contractor's Project No.:	20111041-02
Engineer: Chiniche Engineering & Surveying	Engineer's Project No.:	22-006 P2
Project: Bay St. Louis Citywide Sewer Improvements	Contract Name:	Bay St. Louis Citywide Sewer Improvements

The Contract is modified as follows upon execution of this Change Order:

Description: Sewer Repair at the intersection of Main Street and Necaie Ave.

Attachments: See attached

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price: \$ <u>3,058,457.00</u>	Original Contract Times: Substantial Completion: <u>455</u> Ready for Final Payment: <u>485</u> days or dates
Increase from previously approved Change Orders No. <u>1</u> to No. <u>4</u> : \$ <u>482,579.40</u>	Increase from previously approved Change Orders No. <u>1</u> to No. <u>4</u> : Substantial Completion: <u>30 days</u> Ready for Final Payment: <u>30 days</u> days
Contract Price prior to this Change Order: \$ <u>3,541,036.40</u>	Contract Times prior to this Change Order: Substantial Completion: <u>485 Calendar Days</u> Ready for Final Payment: <u>515 Calendar Days</u>
Increase of this Change Order: \$ <u>145,300.00</u>	Increase of this Change Order: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u>
Contract Price incorporating this Change Order: \$ <u>3,686,336.40</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>485 Calendar Days</u> Ready for Final Payment: <u>515 Calendar Days</u>

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By: <u><i>Sam Chiniche, P.E.</i></u> Engineer (if required)	By: _____ Owner (Authorized Signature)	By: _____ Contractor (Authorized Signature)
Title: <u>Principal Engineer</u>	Title: _____	Title: _____
Date: <u>7/20/2026</u>	Date: _____	Date: _____

Main St and S Necaise Repair Detail				
Description	Qty	UOM	Unit Price	Ext
New Manhole Installation (Main St & S. Necaise)	1	LS		
Sawcut and Remove Apshalt			\$ 1,700.00	
Disconnect existing sewer lines from MH11-17			\$ 1,850.00	
Install Bypass and Well Points			\$ 18,500.00	
Remove & Replace MH 11-17 (6in connection)			\$ 25,000.00	
Backfill and compaction			\$ 8,500.00	
Apshalt Restoration with striping			\$ 13,500.00	
		Sub-total		\$ 69,050.00
Sewer Mainline Repairs	QTY	UOM	Unit Price	Ext
S.Necaise (Approx. 20LF Sewer Point Repair)	1	EA	\$ 15,000.00	
Main St (Approx. 8LF Sewer Point Repair)	1	EA	\$ 8,500.00	
		Sub-total		\$ 23,500.00
Alternate	QTY	UOM	Unit Price	Ext
Remove & Replace Drain Junction Box	1	EA	\$ 8,500.00	\$ 8,500.00
Remove & Replace 36" RCP	20	LF	\$ 375.00	\$ 7,500.00
Remove & Replace 42" RCP	20	LF	\$ 475.00	\$ 9,500.00
Remove & Replace 8" PVC Water Main with fittings	20	LF	\$ 300.00	\$ 6,000.00
Install Insertavalue, 6"	1	EA	\$ 15,000.00	\$ 15,000.00
Expose & Restore EOL (Main St)	1	EA	\$ 6,250.00	\$ 6,250.00
		Sub-total		\$ 52,750.00
		Total		\$ 145,300.00