

Date of Issuance:	Effective Date:	April 7, 2026
Owner: City of Bay St Louis	Owner's Contract No.:	N/A
Contractor: BLD Services, LLC	Contractor's Project No.:	20111041-02
Engineer: Chiniche Engineering & Surveying	Engineer's Project No.:	22-006 P2
Project: Bay St. Louis Citywide Sewer Improvements	Contract Name:	Bay St. Louis Citywide Sewer Improvements

The Contract is modified as follows upon execution of this Change Order:

Description: Request for additional time due to previously added additional quantities

Attachments: N/A

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price: \$ <u>3,058,457.00</u>	Original Contract Times: Substantial Completion: <u>455</u> Ready for Final Payment: <u>485</u> days or dates
Increase from previously approved Change Orders No. <u>1</u> to No. <u>3</u> : \$ <u>482,579.40</u>	[Increase] [Decrease] from previously approved Change Orders No. <u> </u> to No. <u> </u> : Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days
Contract Price prior to this Change Order: \$ <u>3,541,036.40</u>	Contract Times prior to this Change Order: Substantial Completion: <u>455 Calendar Days</u> Ready for Final Payment: <u>485 Calendar Days</u>
Increase of this Change Order: \$ <u>N/A</u>	Increase of this Change Order: Substantial Completion: <u>485 Calendar Days</u> Ready for Final Payment: <u>515 Calendar Days</u>
Contract Price incorporating this Change Order: \$ <u>3,541,036.40</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>485 Calendar Days</u> Ready for Final Payment: <u>515 Calendar Days</u>

RECOMMENDED:
By: Juan Chiniche, P.E.
Engineer (if required)
Title: Principal Engineer
Date: 4/1/2026

ACCEPTED:
By: _____
Owner (Authorized Signature)
Title: _____
Date: _____

ACCEPTED:
By: Jacob Trapani
Contractor (Authorized Signature)
Title: Jacob Trapani, Vice President
Date: 4/1/2026