



AIA®

Document G701® – 2017

Change Order

PROJECT: *(Name and address)*Add Cooling Tower-Central Fire House,
Bay St. Louis MS**CONTRACT INFORMATION:**

Contract For: General Construction

Date: May 1, 2024

CHANGE ORDER INFORMATION:

Change Order Number: 001

Date: 11/11/2024

OWNER: *(Name and address)*City of Bay St. Louis
688 Highway 90
Bay St. Louis MS 39520**ARCHITECT:** *(Name and address)*Stephens Mechanical LLC
925 Tommy Munro Dr., Ste B
Biloxi, MS 39532**CONTRACTOR:** *(Name and address)*DNP Inc.
15465 Hudson Krohn Rd
Biloxi, MS 39532**THE CONTRACT IS CHANGED AS FOLLOWS:***(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

The original Contract Sum was	\$	293,100.00
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	293,100.00
The Contract Sum will be increased by this Change Order in the amount of	\$	22,600.00
The new Contract Sum including this Change Order will be	\$	315,700.00
The Contract Time will be increased by fifty six (056) days.		
The new date of Substantial Completion will be		

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Stephens Mechanical LLC

ARCHITECT *(Firm name)***SIGNATURE**

Lawrence Stephens PE, President

PRINTED NAME AND TITLE

11/11/2024

DATE

DNP, Inc

CONTRACTOR *(Firm name)***SIGNATURE**

DANIEL P. QUARE

PRINTED NAME AND TITLE

11-12-24

DATE

City of Bay St Louis

OWNER *(Firm name)***SIGNATURE****PRINTED NAME AND TITLE****DATE**