

Change Order No. 1

Date of Issuance: August 12, 2025      Effective Date: August 19, 2025  
 Owner: City of Bay St. Louis      Owner's Contract No.:  
 Contractor: Bottom2Top Construction, LLC      Contractor's Project No.:  
 Engineer: Jason Chiniche, PE      Engineer's Project No.: 21-003  
 Project: Sunset to Dunbar Sewer Improvements      Contract Name: Sunset to Dunbar Sewer Improvements

The Contract is modified as follows upon execution of this Change Order:

Description: Summary change order to adjust quantity for final field modifications.

Attachments: N/A

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price: \$ 947,210.42	Original Contract Times: Substantial Completion: _____ Ready for Final Payment: _____ days or dates
[Increase] [Decrease] from previously approved Change Orders No. ___ to No. ___: N/A \$ _____	[Increase] [Decrease] from previously approved Change Orders No. ___ to No. ___: Substantial Completion: _____ Ready for Final Payment: _____ days
Contract Price prior to this Change Order: \$ 947,210.42	Contract Times prior to this Change Order: Substantial Completion: _____ Ready for Final Payment: _____ days or dates
Decrease of this Change Order: \$ 9,626.78	[Increase] [Decrease] of this Change Order: Substantial Completion: _____ Ready for Final Payment: _____ days or dates
Contract Price incorporating this Change Order: \$ 937,583.64	Contract Times with all approved Change Orders: Substantial Completion: _____ Ready for Final Payment: _____ days or dates

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By: <u>Jason Chiniche, P.E.</u> By: _____	By: <u>Joseph R. Raffeo Jr.</u>	By: _____
Engineer (if required)	Owner (Authorized Signature)	Contractor (Authorized Signature)
Title: Project Engineer	Title: _____	Title: <u>Owner</u>
Date: August 11, 2025	Date: _____	Date: <u>8/12/2025</u>

Approved by Funding Agency (if applicable)

By: \_\_\_\_\_ Date: \_\_\_\_\_  
 Title: \_\_\_\_\_