

Change Order No. 6

Date of Issuance:	Effective Date:
Owner: City of Bay St Louis	Owner's Contract No.: N/A
Contractor: BLD Services, LLC	Contractor's Project No.: 20111041-02
Engineer: Chiniche Engineering & Surveying	Engineer's Project No.: 22-006 P2
Project: Bay St. Louis Citywide Sewer Improvements	Contract Name: Bay St. Louis Citywide Sewer Improvements

The Contract is modified as follows upon execution of this Change Order:

Description: Final quantity adjustments were made to reconcile the contract bid items.

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price: \$ <u>3,058,457.00</u>	Original Contract Times: Substantial Completion: <u>455</u> Ready for Final Payment: <u>485</u> days or dates
Increase from previously approved Change Orders No. <u>1</u> to No. <u>5</u> : \$ <u>627,879.40</u>	Increase from previously approved Change Orders No. <u>1</u> to No. <u>5</u> : Substantial Completion: <u>30 days</u> Ready for Final Payment: <u>30 days</u> days
Contract Price prior to this Change Order: \$ <u>3,686,336.40</u>	Contract Times prior to this Change Order: Substantial Completion: <u>485 Calendar Days</u> Ready for Final Payment: <u>515 Calendar Days</u>
Increase of this Change Order: \$ <u>276,503.00</u>	Increase of this Change Order: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u>
Contract Price incorporating this Change Order: \$ <u>3,962,839.40</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>485 Calendar Days</u> Ready for Final Payment: <u>515 Calendar Days</u>

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By: <u>Juan Chiniche, P.E.</u> Engineer (if required)	By: _____ Owner (Authorized Signature)	By: <u>Jacob Trapani</u> Contractor (Authorized Signature)
Title: <u>Principal Engineer</u>	Title: _____	Title: <u>Jacob Trapani, Vice President</u>
Date: <u>8/13/2026</u>	Date: _____	Date: <u>08/13/2026</u>