

Change Order No. 5

Date of Issuance:	Effective Date:
Owner: City of Bay St. Louis	Owner's Contract No.:
Contractor: Bottom2Top	Contractor's Project No.:
Engineer: Jason Chiniche, PE	Engineer's Project No.: 22-006 P4
Project: Bay St. Louis Lift Station Repairs	Contract Name: Bay St. Louis Lift Station Repairs

The Contract is modified as follows upon execution of this Change Order:

Description: Existing liner removal in Lift Station 2 and deduction for electrical box.

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES [note changes in Milestones if applicable]
Original Contract Price: \$ <u>1,175,291.89</u>	Original Contract Times: 90 Days Substantial Completion: _____ Ready for Final Payment: _____ days or dates
Increase from previously approved Change Orders No. <u>1</u> to No. <u>4</u> : \$ <u>188,091.33</u>	[Increase] [Decrease] from previously approved Change Orders No. ____ to No. ____: N/A Substantial Completion: _____ Ready for Final Payment: _____ days
Contract Price prior to this Change Order: \$ <u>1,363,383.22</u>	Contract Times prior to this Change Order: 90 Days Substantial Completion: _____ Ready for Final Payment: _____ days or dates
Increase of this Change Order: \$ <u>35,471.50</u>	[Increase] [Decrease] of this Change Order: N/A Substantial Completion: _____ Ready for Final Payment: _____ days or dates
Contract Price incorporating this Change Order: \$ <u>1,398,854.72</u>	Contract Times with all approved Change Orders: N/A Substantial Completion: _____ Ready for Final Payment: _____ days or dates

RECOMMENDED:		ACCEPTED:	
By: <u>Jason Chiniche, P.E.</u>	By: _____	By: <u>Joseph P. Raffeo Jr.</u>	By: _____
Engineer (if required)	Owner (Authorized Signature)	Contractor (Authorized Signature)	
Title: <u>Principal Engineer</u>	Title: _____	Title: <u>Owner</u>	Title: _____
Date: <u>August 10, 2026</u>	Date: _____	Date: <u>8/12/26</u>	Date: _____