

Date of Issuance:	Effective Date:
Owner: City of Bay St. Louis	Owner's Contract No.:
Contractor: Bottom2Top	Contractor's Project No.:
Engineer: Jason Chiniche, PE	Engineer's Project No.: 22-006 P4
Project: Bay St. Louis Lift Station Repairs	Contract Name: Bay St. Louis Lift Station Repairs

The Contract is modified as follows upon execution of this Change Order:

Description: Installation to install a transfer switch to Lift Station at Hollywood Casino.

Attachments: See attached.

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price: \$ <u>1,175,291.89</u>	Original Contract Times: 90 Days Substantial Completion: _____ Ready for Final Payment: _____ <p style="text-align: right;">days or dates</p>
Increase from previously approved Change Orders No. <u>1</u> to No. <u>3</u> : \$ <u>174,364.30</u>	[Increase] [Decrease] from previously approved Change Orders No. ___ to No. __: N/A Substantial Completion: _____ Ready for Final Payment: _____ <p style="text-align: right;">days</p>
Contract Price prior to this Change Order: \$ <u>1,349,656.19</u>	Contract Times prior to this Change Order: 90 Days Substantial Completion: _____ Ready for Final Payment: _____ <p style="text-align: right;">days or dates</p>
Increase of this Change Order: \$ <u>13,727.03</u>	[Increase] [Decrease] of this Change Order: N/A Substantial Completion: _____ Ready for Final Payment: _____ <p style="text-align: right;">days or dates</p>
Contract Price incorporating this Change Order: \$ <u>1,363,383.22</u>	Contract Times with all approved Change Orders: N/A Substantial Completion: _____ Ready for Final Payment: _____ <p style="text-align: right;">days or dates</p>

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By: _____ Engineer (if required)	By: _____ Owner (Authorized Signature)	By: _____ Contractor (Authorized Signature)
Title: <u>Principal Engineer</u>	Title: _____	Title: _____
Date: <u>July 2, 2026</u>	Date: _____	Date: _____

Phase 4 Lift Station Repairs CO-4 (Transfer Switch LS at Hollywood)

Item No.	Item Description	Qty.	Unit	Ext Unit Price	Total
	Labor and Material to add transfer switch to LS at Hollywood Casino	1.00	LS	\$13,727.03	\$13,727.03
				Total:	\$13,727.03

Job Name:

Phase 4 Lift Station Repairs CO -4

Owner:

City of Bay St Louis

Contact Name:

Nancy Hoelzel

Contact Email:

nancyh@chiniche.com

Notes:

Change order is for installing a transfer switch to LS at hollywood casino.