

Date of Issuance: 6/16/2026	Effective Date: 2/29/2025
Owner: City of Bay St. Louis	Owner's Contract No.:
Contractor: Bottom 2 Top Construction LLC	Contractor's Project No.:
Engineer: Chiniche Engineering & Surveying	Engineer's Project No.: 15-007-008
Project: Ramoneda Street Sanitary Sewer Improvements	Contract Name: Ramoneda Street Sanitary Sewer Improvements

The Contract is modified as follows upon execution of this Change Order:

Description: Time extension due to a long lead time on materials.

Attachments: N/A

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price: \$ <u>409,738.13</u>	Original Contract Times: Substantial Completion: <u>120 days</u> Ready for Final Payment: <u>150 days</u>
Increase from previously approved Change Orders No. <u>1</u> to No. <u>1</u> : \$ <u>0</u>	Increase previously approved Change Orders No. <u>1</u> to No. <u>1</u> : Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u>
Contract Price prior to this Change Order: \$ <u>409,738.13</u>	Contract Times prior to this Change Order: Substantial Completion: <u>120 days</u> Ready for Final Payment: <u>150 days</u>
Increase of this Change Order: \$ <u>N/A</u>	Increase of this Change Order: Substantial Completion: <u>20 days</u> Ready for Final Payment: <u>20 days</u>
Contract Price incorporating this Change Order: \$ <u>409,738.13</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>140 days</u> Ready for Final Payment: <u>170 days</u>

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By: <u>Jaron Chiniche, P.E.</u>	By: _____	By: _____
Engineer (if required)	Owner (Authorized Signature)	Contractor (Authorized Signature)
Title: <u>Principal Engineer</u>	Title <u>Mayor</u>	Title _____
Date: <u>6/9/2026</u>	Date _____	Date _____

Approved by Funding Agency
(if applicable)

By: _____ Date: _____
Title: _____