



## Staff Report

**TO:** Mayor, and City Council Members  
**FROM:** Jeff Hart, Director of Public Works  
**DATE:** March 17, 2020  
**SUBJECT:** **Approval of the Third Amendment to the Professional Services Agreement with Falcon Engineering Services, Inc., for Construction Management Services of the State Route 60 (SR-60) and Potrero Boulevard Interchange Project Phase 1/1A in the amount of \$83,371.76 with the Total Not to Exceed Contract Amount of \$2,360,831.16**

---

### Background and Analysis:

On October 18, 2017, City Council approved an agreement with Falcon Engineering Services, Inc. (Falcon), to provide construction management and inspection services in an amount not-to-exceed \$1,727,886.60 for the SR-60/Potrero Boulevard Interchange Project.

Phase 1 of the project includes the construction of a six (6) lane bridge, with a center median and bicycle lanes; extension of Potrero Boulevard over SR-60; freeway widening of the north and south sides at Western Knolls Avenue connection and freeway widening at the Potrero Bridge location (a few hundred feet east and west of the new bridge).

Additionally, Phase 1A of this project consists of the construction of acceleration and deceleration lanes, and median barriers on westbound SR-60.

Construction of this project has been impacted in two areas requiring costs, in a not to exceed amount of \$83,371.16 with the total not to exceed contract amount of \$2,360,831.16. The areas of impact include:

- Additional construction management related to the installation of three new waterlines within the project footprint in the amount of \$54,889.09 (paid by developer), and

- Additional construction management related to Change Order 5A in the amount of \$23,833.67. Staff was able to authorize the contractor to fully widen Potrero Boulevard from the south edge of the bridge structure to 600 feet north of the Potrero Boulevard and Fourth Street intersection. This additional widening necessitated additional construction management services to implement.

The total amount of this change order is \$83,371.16, with \$54,498.09 of the total amount being offset from additional funds received by the Lassen Development for the aforementioned installation of three additional waterlines. The remaining \$23,833.67 is for construction management related services for the Potrero Boulevard widening. There is sufficient contingency remaining within the project budget to cover the additional expenses.

**Fiscal Impact:**

The cost to prepare this staff report is estimated to be \$350.

**Recommended Action:**

Approve the third amendment to the Professional Services Agreement with Falcon Engineering Services, Inc., for construction management services of the State Route 60 (SR-60) and Potrero Boulevard Interchange Project Phase 1/1A in the amount of \$83,371.16 with the total not to exceed contract amount of \$2,360,831.16.

**Attachments:**

- A. Contract Amendment