CONTRACT MODIFICATION

PROJECT Beaumont General Plan General Plan Update

R+A PROJECT NUMBER 16032

CONTRACT MODIFICATION NUMBER 4

DATE April 29, 2020

THIS CONTRACT MODIFICATION AMENDS THE EXISTING CONTRACT BETWEEN RAIMI + ASSOCIATES, INC. AND THE CITY OF BEAUMONT FOR THE GENERAL PLAN UPDATE, DATED DECEMBER 6, 2016, AND PREVIOUSLY AMENDED ON AUGUST 16, 2017, JANUARY 2, 2018 AND APRIL 17, 2019.

The City of Beaumont has directed Raimi + Associates team to update the travel demand model for the General Plan Update Traffic Impact Analysis to include the connection of Second Street to Pennsylvania Avenue. This change may result in redistribution of trips across the City. This effort will examine if the requested change will necessitate revisions of the technical analyses that has already been completed, which will be a subsequent amendment if required.

The scope of work is hereby amended to add the following tasks:

Task 4.9, Travel Demand Model Update

Fehr & Peers will update the travel demand model to include the latest roadway connection (Second Street connection to Pennsylvania Avenue) provided by the City of Beaumont staff; run the travel demand model; and do a high-level comparison to see how much it changed compared to our previous run through visual inspection.

The update of the Traffic Impact Report document or the Mobility Element or any of the other technical studies is not included.

Task Budget: \$5,945

PREVIOUS CONTRACT AMOUNT WITH

AMENDMENTS \$834,184.00

AMOUNT OF THIS AMENDMENT \$5,945.00

NEW TOTAL CONTRACT AMOUNT \$840,129.00



Terms for billing and payment of the additional contract cost: Same as existing contract

All other terms and conditions of the existing contract dated December 6, 2016 remain unchanged.

CLIENT	CONSULTANT
Signature:	Signature: $M M$
Printed Name:	Printed Name: <u>Matthew D. Raimi</u>
Title:	Title: President
Date:	Date: <u>April 29, 2020</u>

