



CHANGE ORDER (CO) FORM

Contractor: Conspec Inc. dba Kansas Paving
Engineer: Professional Engineering Consultants, PA
Agreement Name: 2026 Street Maintenance & Repairs
Agreement Scope: Woodlawn, Rock Road, 53rd St, Bel Aire Heights, and Edgemoor
Agreement Date: 4/08/2026
Agreement Price: \$675,243.00
Agreement Time: Final Completion 8/31/2026

Change Order No: 04

Date of Issuance: 7/08/2026

Additional Work as shown on the Map (Exhibit A):

Message Boards for closure at 53rd and Rock Rd.

Reason for Additional Work:

Request by City of Bel Aire.

Agreement Time (Change or No Change):

There is No Change to the Agreement Time.

Change in Contract Price	Change in Contract Times
Original Contract Price: \$ 675,243.00✓	Original Contract Times: Substantial Completion: August 17, 2026 Ready for Final Payment: August 31, 2026
Previously approved Change Orders No. 1 to No. 3: \$ 8,808.33✓	Previously approved Change Orders No. 1 to No. __: Substantial Completion: N/A Ready for Final Payment:
Contract Price prior to this Change Order: \$ 684,051.33✓	Contract Times prior to this Change Order: Substantial Completion: <u>August 17, 2026</u> Ready for Final Payment: <u>August 31, 2026</u>
(Increase/Decrease) this Change Order: \$ 4,200.00✓	(Increase/Decrease) this Change Order: Substantial Completion: <u>no change</u> Final Completion:
Contract Price this Change Order: \$ 688,251.33✓	Contract Times with all approved Change Orders: Substantial Completion: <u>August 17, 2026</u> Ready for Final Payment: <u>August 31, 2026</u>

Summary Of Costs as of Date of Issuance for this Change Order:

See Table above.

In accordance with the terms of the Agreement referred to on page 1, the City hereby authorizes the change to the Agreement, as referenced in this Change Order. Exhibits A, and this Change Order, shall be incorporated into the Agreement by reference. In all other respects, the terms and conditions of the Agreement shall remain in full force and effect, except as specifically modified by this Change Order.

The additional work for this Change Order is to be performed at a cost not to exceed \$4,200.00.

The additional work for this Change Order cannot be completed until approved by all parties on the next page.

[Remainder of this page intentionally left blank]


~~This Change Order is Approved and Passed by the Governing Body of the City of Bel Aire, Kansas,
on the ____ day of _____, 2026.~~

Recommended and Approved:


Terry Hacker, Project Manager
Contractor (Authorized Signature)


7-9-2026
Date

Recommended and Approved:


Tim Aziere, PE, PTOE, Project Engineer
Engineer (Authorized Signature)

7/10/26
Date

Recommended and Approved:


Anne Stephens, City Engineer

July 14, 2026
Date

Approved:


Ted Henry, City Manager

7.14.26
Date

Approved as to Form Only:


Maria A. Schrock, City Attorney

7-15-26
Date

By Order of the Governing Body:

Jim Benage, Mayor
Owner (Authorized Signature)

Date

Attest:

Melissa Krehbiel, City Clerk

Pursuant to Resolution No. R-2026-15, this Change Order is presented to the Governing Body of the City of Bel Aire, Kansas, for information only, on this 4th day of August, 2026.

EXHIBIT A



Change Order #4

City of Bel Aire
7651 E Central Park
Bel Aire Kansas 67226

Attn: Tim Aziere

Date: 7/7/2026

Project: 2026 Street Maintenance and Repairs

We Request the Following alteration to the above project: At the request of the City of Bel Aire wants a cost for message boards to give advance warning for road closure.

• Message Boards	14 Days	4 EA	\$75.00	\$4,200.00
------------------	---------	------	---------	------------

Grand Total Increase				\$4,200.00
----------------------	--	--	--	------------

Kansas Paving

A handwritten signature in black ink, appearing to read "Terry W. Hacker", is written over a horizontal line.

Terry Hacker

P.O. Box 4204
Wichita, KS 67204
(316) 832-0828
Fax (316) 832-0900