



STAFF REPORT

DATE: April 9, 2026

TO: Ted Henry, City Manager

FROM: Anne Stephens, PE, City Engineer

RE: 45th Street, Oliver to Woodlawn Hydro-Excavation Change Order No. 1

BACKGROUND:

Garver is currently working on the design of the roadway and storm sewer system for 45th Street between Woodlawn and Oliver. When laying out the storm sewer, there are multiple locations where the storm sewer crosses or runs adjacent to existing utilities. The hydro-excavation work will uncover those existing utilities to allow a hard elevation of the top of pipe to be captured and compared to the storm sewer plans.

DISCUSSION:

During the hydro-excavation work, Nowak performed an additional pothole to locate a waterline that runs east/west on the west side of Oliver. This additional pothole was brought to the City Engineer's attention by Garver and approved prior to the additional work being performed.

FINANCIAL CONSIDERATIONS: The financing for this project will come from the 45th Street project fund.

RECOMENDATION: It is the recommendation of staff to approve the change order for the additional pothole of the water line in the amount of \$1,550.00.