



CHANGE ORDER (CO) FORM

Contractor: Conspec Inc. dba Kansas Paving
Engineer: Professional Engineering Consultants, PA
Agreement Name: 2026 Street Maintenance & Repairs
Agreement Scope: Woodlawn, Rock Road, 53rd St, Bel Aire Heights, and Edgemoor
Agreement Date: 4/08/2026
Agreement Price: \$675,243.00
Agreement Time: Final Completion 8/31/2026

Change Order No: 05

Date of Issuance: 8/04/2026

Additional Work as shown on the Map (Exhibit A):

Temporary Traffic Control and Intersection Safety Improvement at 53rd and Woodlawn

Reason for Additional Work:

Request by City of Bel Aire.

Agreement Time (Change or No Change):

There is No Change to the Agreement Time.

Change in Contract Price	Change in Contract Times
Original Contract Price: \$ 675,243.00	Original Contract Times: Substantial Completion: August 17, 2026 Ready for Final Payment: August 31, 2026
Previously approved Change Orders No. 1 to No. 4: \$ 13,008.33	Previously approved Change Orders No. 1 to No. __: Substantial Completion: N/A Ready for Final Payment:
Contract Price prior to this Change Order: \$ 688,251.33	Contract Times prior to this Change Order: Substantial Completion: _____ Ready for Final Payment: _____
(Increase/Decrease) this Change Order: \$ 12,072.13	(Increase/Decrease) this Change Order: Substantial Completion: _____ Final Completion: _____
Contract Price this Change Order: \$ 700,323.46	Contract Times with all approved Change Orders: Substantial Completion: _____ Ready for Final Payment: _____

Summary Of Costs as of Date of Issuance for this Change Order:

See Table above.

8-4-26 MAS

In accordance with the terms of the Agreement referred to on page 1, the City hereby authorizes the change to the Agreement, as referenced in this Change Order. Exhibits A ~~and B~~, and this Change Order, shall be incorporated into the Agreement by reference. In all other respects, the terms and conditions of the Agreement shall remain in full force and effect, except as specifically modified by this Change Order.

The additional work for this Change Order is to be performed at a cost not to exceed \$ 12,072.13.

→ 8-4-26 MAS

The additional work for this Change Order cannot be completed until approved by all parties on the next page.

[Remainder of this page intentionally left blank]

~~This Change Order is Approved and Passed by the Governing Body of the City of Bel Aire, Kansas,~~
~~on the ____ day of _____, 2026.~~

Recommended and Approved:


Terry Hacker, Project Manager
Contractor (Authorized Signature)

8-4-2026
Date

Recommended and Approved:


Tim Aziere, PE, PTOE, Project Engineer
Engineer (Authorized Signature)


8-4-26
Date

Recommended and Approved:


Anne Stephens, City Engineer


August 4, 2026
Date

Approved:


Ted Henry, City Manager

8.4.26
Date

Approved as to Form Only:


Maria A. Schrock, City Attorney

8-4-26
Date

By Order of the Governing Body:


Jim Benage, Mayor
Owner (Authorized Signature)

8/4/2026
Date

Attest:

N/A

Melissa Krehbiel, City Clerk

Pursuant to Resolution No. R-2026-15, this Change Order is presented to the Governing Body of the City of Bel Aire, Kansas, for information only, on this 18th day of August, 2026

EXHIBIT A



Change Order #5

City of Bel Aire
7651 E Central Park
Bel Aire Kansas 67226

Attn: Tim Aziere

Date: 08/03/2026

Project: 2026 Street Maintenance and Repairs

We Request the Following alteration to the above project: At the request of the City of Bel Aire for the intersection of 53rd and Woodlawn

• PVMT MRK (Intersection Grade) White 24"	46 LF	\$ 10.00	\$ 460.00
• R3-1 Sign (Flat Sheet) (High Performance)	25 SF	\$ 15.00	\$ 375.00
• R1-1 Flashing LED Sign (Flat Sheet) (High Performance)	12.50 SF	\$ 305.00	\$ 3,812.50
• Sign Post (2" PSST)	42 LF	\$ 25.00	\$ 1,050.00
• Portable Changeable Message Sign	4 EA 30 EADA	\$ 40.00	\$ 4,800.00

	Total Price This Project	\$10,497.50
Kansas Paving OH/P	15%	\$ 1,574.63
	Total Change	\$12,072.13

Change Order includes installation of the following items at the intersection of 53rd St and Woodlawn:

Stop Bar for southbound Woodlawn

Stop Bar for northbound Woodlawn

4 - R3-1 STOP AHEAD Signs (30"X30" on 2" PSST)

2 - R1-1 STOP Signs with Flashing LED (30"X30" on 2" PSST)

4 - Portable Changeable Messages Signs for 1 month duration

Cillessen and Sons will install temporary R1-1 Stop signs with Type B Flashing Red lights before August 10th.

Lead time for Flashing LED signs is approximately 2 weeks. Cillessen will replace temporary signs with Flashing LED signs upon delivery

Kansas Paving

Terry Hacker

P.O. Box 4204
Wichita, KS 67204
(316) 832-0828
Fax (316) 832-0900