



October 1, 2026

City of Bel Aire
7651 E. Central Park Ave.
Bel Aire, KS 67226

Attention: Anne Stephens, PE

Re: KDOT Project 87 N-0678-01
Bel-Aire / Woodlawn, 37th St. N. to 45th St. N.
Lower WL & New Hydrant Work Change Order Request

Anne,

Due to the existing water line being too high at Woodlawn & E Perryton St, it was required to be lowered. It was also requested that a new hydrant be installed at this location.

The proposed cost for this change order is itemized below.

Labor	\$1,499.12
Equipment	\$465.00
Materials	\$8,746.22
OH&P @ 15%	\$1,606.55
Total	\$12,316.89

The undersigned hereby certifies, under the penalty of law for perjury or falsification, that I am authorized to submit this contract adjustment request on behalf of the Contractor and to bind the contractor, the contract adjustment request is made in good faith and, to the best of the Contractor's knowledge and belief, is a true and complete statement of the actual costs and time incurred for the Contract Change and is authorized by the Contract. I further certify that no additional claims will be submitted related to this contract adjustment request, and the Contractor has documentation that supports the contract adjustment request.

Respectfully Submitted,
PEARSON CONSTRUCTION, LLC

Tyler Stevenson
Project Manager