



## CHANGE ORDER (CO) FORM

---

Contractor: Dondlinger & Sons Construction  
Engineer: Garver  
Agreement Name: 45<sup>th</sup> & Oliver Bridge Reconstruction/Rehabilitation  
Agreement Scope: 45<sup>th</sup> & Oliver Bridge Reconstruction/Rehabilitation to serve Bel Aire  
Agreement Date: 05/23/2025  
Agreement Price: \$362,037.20 Agreement Time: 20 Working Days

---

**Change Order No: 1**

**Date of Issuance: 08/12/25**

**Additional Work:**

Additional potholing to verify elevations and installation of steel beams to provide support across the work area for ATT, Kansas Gas and other utilities.

**Reason for Additional Work:**

Additional buried utilities were discovered during pre-construction exploration activities. The utilities are not in direct conflict with the proposed box but must be supported over the work area to prevent damage to the utilities and potential service failures.

**Agreement Time:**

Contractor has requested an additional 2 working days.

Change in Contract Price	Change in Contract Times
Original Contract Price: \$ 362,037.20	Original Contract Times: Substantial Completion: 20 Working days
Increase this Change Order: \$ 14,828.00	Increase this Change Order: Substantial Completion: 2 Working days
Contract Price this Change Order: \$ 376,865.20	Contract Times with all approved Change Orders: Substantial Completion: 22 Working days

**Summary Of Costs as of Date of Issuance for this Change Order:**

See Table above.

In accordance with the terms of the Agreement referred to on page 1, the City hereby authorizes the change to the Agreement, as referenced in this Change Order. This Change Order, shall be incorporated into the Agreement by

Page 1 of 4

reference. In all other respects, the terms and conditions of the Agreement shall remain in full force and effect, except as specifically modified by this Change Order.

The additional work for this Change Order is to be performed at a cost not to exceed **\$14,828.00.**

The additional work for this Change Order cannot be completed until approved by all parties on the following signature pages.

*[Remainder of this page intentionally left blank]*

This Change Order is Approved and Passed by the Governing Body of the City of Bel Aire, Kansas,  
on the 19<sup>th</sup> day of August, 2025.

Recommended and Approved:

Approved:

\_\_\_\_\_  
Anne Stephens, City Engineer

\_\_\_\_\_  
Date

\_\_\_\_\_  
Ted Henry, City Manager

\_\_\_\_\_  
Date

Approved as to Form Only:

By Order of the Governing Body:

\_\_\_\_\_  
Maria A. Schrock, City Attorney

\_\_\_\_\_  
Date

\_\_\_\_\_  
Jim Benage, Mayor  
Owner (Authorized Signature)

\_\_\_\_\_  
Date

Attest:

\_\_\_\_\_  
Melissa Krehbiel, City Clerk

*[Remainder of this page intentionally left blank]*

Recommended and Approved:

Recommended and Approved:

\_\_\_\_\_  
Kevin Ignowski  
Contractor (Authorized Signature)

\_\_\_\_\_  
Date

\_\_\_\_\_  
Kenneth W. Lee, Project Manager  
Engineer (Authorized Signature)

\_\_\_\_\_  
Date

*[Remainder of this page intentionally left blank]*