

CITY OF BOAZ

DATE:

December 15, 2025

Authority for additions, alterations and omissions on construction work under contract:

CONTRACT/PROJECT NO:

2024-10-124

Corley Avenue Widening

CHANGE ORDER NO.:

1

TOTAL CONTRACT AMOUNT:

\$603,717.66

THIS CHANGE ORDER AMOUNT:

-\$38,526.45

REVISED CONTRACT AMOUNT:

\$565,191.21

CONTRACT TIME:

45 Working Days

THIS CHANGE ORDER:

0 Working Days

REVISED CONTRACT TIME:

45 Working Days

DESCRIPTION:

1. Actual quantities as measured in field for actual work completed.

COST:

1. Quantity adjustments for measured work are shown in the attached "Corley Avenue Widening – Final Quantities".

REASON:

1. To adjust contract amount for actual quantities as measured in field for actual work completed.
-

RECOMMENDED:



Katie Warren, P.E.
Project Manager
Volkert, Inc

ACCEPTED:

David W. Reed
General Manager
Vulcan Materials Asphalt and Construction, LLC

APPROVED:

Tim Walker
Mayor, City of Boaz

