

# Work Change Directive

No. 1

Date of Issuance: 6-23-26 Effective Date: \_\_\_\_\_

|                                                       |                        |                                 |
|-------------------------------------------------------|------------------------|---------------------------------|
| Project: Memorial Field Drainage Improvements Project | Owner: City of Bonifay | Owner's Contract No.: HL128     |
| Contract: HL128                                       |                        | Date of Contract: 4/28/26       |
| Contractor: Extreme Land Restoration, LLC             |                        | Engineer's Project No.: BON24MF |

**Contractor is directed to proceed promptly with the following change(s):**

| Item No. | Description                                                                                                                       |
|----------|-----------------------------------------------------------------------------------------------------------------------------------|
|          | Items are included in Change Order #1 details to add parking facility additions along Veterans Blvd. on the North and South side. |
|          | This WCD will reduce contingency by \$54,714.47                                                                                   |
|          | Note: (CO#1 (\$182,805.09) plus WCD#1 (\$54,714.47) = \$237,519.56)                                                               |
|          |                                                                                                                                   |
|          |                                                                                                                                   |

**Attachments (list documents supporting change):**

## Purpose for Work Change Directive:

Authorization for Work described herein to proceed on the basis of Cost of the Work due to:

- ☐ Nonagreement on pricing of proposed change.
- ☒ Necessity to expedite Work described herein for schedule or other reasons

## Estimated change in Contract Price and Contract Times:

Contract Price \$ N/A (increase/decrease) Contract Time N/A (increase/decrease)  
days

|                                                                |                                                                                                   |
|----------------------------------------------------------------|---------------------------------------------------------------------------------------------------|
| Recommended for Approval by Engineer: <b>Leon E Nobles III</b> | Date<br><small>Digitally signed by Leon E Nobles III<br/>Date: 2026.06.23 16:57:18-05'00'</small> |
| Authorized for Owner by:                                       | Date                                                                                              |
| Received for Contractor by: <i>Rita Barber</i>                 | Date<br>06/30/2026                                                                                |
| Received by Funding Agency (if applicable):                    | Date:                                                                                             |