

Change Order

No. **1**

Date of Issuance: 6-23-26 Effective Date: _____

Project: Memorial Field Drainage Improvements Project	Owner: City of Bonifay	Owner's Contract No.: HL128
Contract: HL128	Date of Contract: 4/28/26	
Contractor: Extreme Land Restoration, LLC	Engineer's Project No.: BON24MF	

The Contract Documents are modified as follows upon execution of this Change Order:

Description:

CO1 adds parking facilities along the north and south side of Veterans Blvd.

Attachments (list documents supporting change):

Detailed bid tabulation for each parking facility

Revised plans showing parking facility additions

CHANGE IN CONTRACT PRICE:

Original Contract Price:

\$ 497,019.91

[Increase] [Decrease] from previously approved
Change Orders No. to No. :

\$ 0.00

Contract Price prior to this Change Order:

\$ 497,194.91

[Increase] [Decrease] of this Change Order:

\$ 182,805.09

Contract Price incorporating this Change Order:

\$ 680,000.00

CHANGE IN CONTRACT TIMES:

Original Contract Times: ☐ Working days ☒ Calendar days

Substantial completion (days or date): 120

Ready for final payment (days or date): 150

[Increase] [Decrease] from previously approved Change Orders
No. 0 to No. 0:

Substantial completion (days): 0

Ready for final payment (days):

Contract Times prior to this Change Order:

Substantial completion (days or date): 0

Ready for final payment (days or date):

[Increase] [Decrease] of this Change Order:

Substantial completion (days or date): 0

Ready for final payment (days or date):

Contract Times with all approved Change Orders:

Substantial completion (days or date): 120

Ready for final payment (days or date): 150

RECOMMENDED:

By: Leon E Nobles III
Engineer (Authorized Signature)

Date: _____

Approved by Funding Agency (if applicable):

ACCEPTED:

By: _____
Owner (Authorized Signature)

Date: _____

ACCEPTED:

By: Rita Barber
Contractor (Authorized Signature)

Date: 06/30/2026

Date: _____