

Biweekly Construction Summary
City of Bonifay



Project Title: City of Bonifay Memorial Field Drainage Improvements

Grant #HL128 DHM Project ID # BON24MF


Work performed the week of: September 7, 2026 Through September 20, 2026

City of Bonifay Contact: Sierra Smith, City Clerk Design Engineer: Leon E. Nobles III, P.E., DHM
CEI Project Mgr: Jake Mathis, DHM Melvin Engineering
Contractor Project Mgr: Hampton Jordan, Extreme Land, LLC. Inspector : Tommy Hays, DHM Melvin Engineering

Distribute To: Larry Cook, Mayor of Bonifay David Melvin, DHM Engineering
Sierra Smith, City of Bonifay Brent E. Melvin, P.E., DHM Engineering
Hampton Jordan, Extreme Land Clearing Jake Mathis, DHM Engineering
Tommy Hays, DHM Engineering

Notice To Proceed Date:	June 15, 2026	Total Contract Days:	150
Substantial Completion Date:	October 13, 2026	Contract Day:	98
Final Completion Date:	November 12, 2026	Substantial Days Remaining:	23
Contract Amount:	\$497,194.91	Final Days Remaining:	53
Current Contract Amount:	\$680,000.00	Total Weather Days:	13
SA / WCD's Approved No.	1 \$182,805.09	Total Holidays:	2
SA / WCO's Approved No.	1 \$54,714.47		
Pay Estimate Approved No.	3 \$272,889.10		
Estimated Constr. Complete:			
Contract Time Used:			

Project is on Schedule? X Yes No



Description of Work:

Accomplishments:

Contractor has completed 100% of 14"x23" Elliptical pipe.
Contractor installed 84.7% of Performance Turf Sod and 35% of 12.5 Asphalt.
Contractor has completed 100% of Type D Inlet Box and 100% of Type V Inlet Box and 100% of Type H Inlet Box.
Contractor has completed 100% of Special Detour 1 and Detour 2 and 100% of Clearing and Grubbing per plans.
Subcontractor has completed 100% of the Valley Gutter per plans.
Contractor has installed 100% of 24" ADS pipe per plans and completed 100% of the 14"x24" Elliptical Pipe MES per plans.

Current Activities:

Extreme Land Clearing

Contractor removed existing Mills Asphalt on the Northside of Veterans Blvd. and installed Optional Base Material in Southside Parking Lot.
Contractor removed existing Mills Asphalt in parking bays on the north side of Veterans Blvd. at Sta. 24+91 to 25+85 , Sta. 26+72 to 27+55, Sta. 27+67 to Sta. 28+20 and Sta. 28+27 to Sta. 28+86.
Contractor built and poured concrete Headwall for 18" ADS pipe at Sta. 26+10 RT side.
Contractor built form and installed concrete for curb and gutter, flume and Valley Gutter at Sta. 28+20 LT side.
Contractor installed 84.24 TN of 12.5Asphalt in Parking Bays north side of Veterans Blvd. per plans.

Advanced Concrete of Tallahassee

Subcontractor formed curb and gutter and installed NS concrete from Sta. 22+41 to 24+61 RT side, Sta. 24+84 to 26+20 RT side, Sta. 26+25 to 26+55 RT side and Sta. 26+60 to Sta. 29+91 RT side and formed and installed NS concrete for curb and gutter in Southside Parking

Holiday & Weather Days

Holidays= (7/3 2026, 9/7 2026)
Weather days = (6/16-17,19,22,24,26 2026, 7/8, 14-15, 2026, 8/3,18-19 2026, 9/10 2026)

Pending Issues:

Potential Problems:

Project Changes:

Change Order #1 \$182,805.09 and WCD #1 \$54,714.47 approved on 7/6/2026.

Future:

Contractor will pave main line on Veterans Blvd.
Contractor will installed Performance Turf Sod.

Tommy Hays
Construction Inspector



Bonifay Memorial Field Drainage Improvements
Construction Photos



Bonifay Memorial Field Drainage Improvements
Subcontractor building form for curb and gutter in
Southside Parking Area per plans.



Bonifay Memorial Field Drainage Improvements
Subcontractor installing NS concrete for curb and gutter
in Southside Parking Area per plans.



Bonifay Memorial Field Drainage Improvements
Subcontractor installing NS concrete for curb and Gutter in
Southside Parking Area per plans.



Bonifay Memorial Field Drainage Improvements
Subcontractor finished curb and gutter in Southside
Parking Area.




Bonifay Memorial Field Drainage Improvements
Construction Photos



Bonifay Memorial Field Drainage Improvements
Subcontractor building form for curb and gutter on
Veterans Blvd. RT side per plans.



Bonifay Memorial Field Drainage Improvements
Subcontractor installed NS concrete and finished
curb and gutter on Veterans Blvd. RT side.



Bonifay Memorial Field Drainage Improvements
Contractor installed S-9 Structure and installing 24" ADS
pipe into S-9 structure at Sta. 27+94 RT side.



Bonifay Memorial Field Drainage Improvements
Contractor installed and compacted select fill at Sta.
26+94 to 27+94 RT side.



Bonifay Memorial Field Drainage Improvements
Construction Photos



Bonifay Memorial Field Drainage Improvements
Contractor removing existing dirt and grading
Southside Parking Area on Veterans Blvd.



Bonifay Memorial Field Drainage Improvements
Contractor installed Optional Base Material in Southside
Parking Area on Veterans Blvd.



Bonifay Memorial Field Drainage Improvements
Contractor installed Optional Base Material in parking bay
on Northside of Veterans Blvd.



Bonifay Memorial Field Drainage Improvements
Contractor installed and compacted SP 12.5 Asphalt in
parking bay on Northside of Veterans Blvd.



Bonifay Memorial Field Drainage Improvements
Construction Photos



Bonifay Memorial Field Drainage Improvements
built form for flume and curb at Sta. 28+20 LT side.



Bonifay Memorial Field Drainage Improvements
Contractor installed and finished NS concrete for
flume and curb at Sta. 28+20 LT side.



Bonifay Memorial Field Drainage Improvements
Contractor installed Performance Turf Sod between Depot
St. and McGee St.



Bonifay Memorial Field Drainage Improvements
Contractor installed Performance Turf Sod in field
between Depot St. and McGee St.

