



## BRECKENRIDGE CITY COMMISSION AGENDA SUMMARY FORM

**Subject:** Discussion and any necessary action regarding Street Improvement Phase 3 Change Order #1

**Department:** Administration

**Staff Contact:** Cynthia Northrop

**Title:** City Manager

---

### **BACKGROUND INFORMATION:**

The following are changes to Street Improvement Phase 3. These changes will increase the contract time from 120 days to 150 days and increase the cost by \$279,698.95 from the original contract price of \$2,433,843.60 to \$2,713,542.55, and have been reviewed by staff, engineers, and contractor:

- Quantity adjustment to install monolithic concrete pavement and curb at the intersection of W. Williams Street and S. Shelton Street.
- Repair damaged sections of monolithic curb along S. Oakwood Street.
- Roadway rehabilitation of approx. 2,295 LF of Northglen Street; including but not limited to asphalt pre-lay, asphalt overlay, and ditch grading
- Replace decrepit, shallow water line below new concrete pavement on W. 2nd and N. Miller.

### **FINANCIAL IMPACT:**

Increase of \$279,698.95 to the original contract price of \$2,422,843.60

### **STAFF RECOMMENDATION:**

Consider approval of Change Order #1 as presented and authorize the City Manager to execute the documents.