



## BRECKENRIDGE CITY COMMISSION AGENDA SUMMARY FORM

**Subject:** Discussion and any action regarding approval of Construction Contract Change Order 1 on the Water System Improvements project funded by Texas Water Development Board (DWSRF #62913) (CID-01) contingent upon agency approval.

**Department:** Administration

**Staff Contact:** Cynthia Northrop

**Title:** City Manager

---

### **BACKGROUND INFORMATION:**

This project is one of the TWDB projects for water line (DWSRF) improvements that is ongoing. As a reminder, the contractor (Raydon), started on Elm at Rose, working east. This change-order extends the contract time (an additional 288 days) due to several issues outside the contractor's control (see attachment).

Additionally, the change-order includes an increase of \$5,850 for three additional water service reconnects (3 x \$1,950=\$5,850).

### **FINANCIAL IMPACT:**

Original contract amount - \$334,229.50

Increases contract amount \$5,850

Total contract amount after change-order #1 - \$340,079.50

### **STAFF RECOMMENDATION:**

Consider approval of Change-order #1 to TWDB DWSRF Water Line Improvement project as presented and authorize the City Manager to execute the documents.