

NOTICE TO PROCEED

Owner: City of Breckenridge Owner's Project No.: _____
Engineer: Enprotec/Hibbs & Todd, Inc. Engineer's Project No.: 8170-2
Contractor: Dowtech Specialty Contractors, Inc. Contractor's Project No.: _____
Project: Lift Station 4 Rehabilitation 1
Contract Name: Lift Station 4 Rehabilitation 1
Effective Date of Contract: 6/16/2022

Owner hereby notifies Contractor that the Contract Times under the above Contract will commence to run on 7/18/2022 pursuant to Paragraph 4.01 of the General Conditions.

On that date, Contractor shall start performing its obligations under the Contract Documents. No Work will be done at the Site prior to such date.

In accordance with the Agreement:

The number of days to achieve Substantial Completion within 120 days from the date stated above for the commencement of the Contract Times, resulting in a date for Substantial Completion of 11/15/2022; and the number of days to achieve readiness for final payment within 150 days from the commencement date of the Contract Times, resulting in a date for readiness for final payment of 12/15/2022.

Before starting any Work at the Site, Contractor must comply with the following: None

Owner: City of Breckenridge
By (signature): Diane Latham
Name (printed): Diane Latham
Title: Finance Director
Date Issued: 6-16-2022
Copy: Engineer