



BRECKENRIDGE CITY COMMISSION AGENDA SUMMARY FORM

Subject: Discussion and any necessary action on FM 3099 Utility Relocation Contract Change Order

Department: Administration

Staff Contact: Cynthia Northrop

Title: City Manager

BACKGROUND INFORMATION:

The contract for the FM 3099 Utility Relocation project is to move utilities in advance of TXDOT's project to straighten out the intersection at FM 3099 and Hwy 180/Walker Street.

The project was awarded to Lee Tech Solutions and the original contract price was \$521,775.00 and 90 days for substantial completion (8.20.2023). This change order DECREASES the contract price by \$12,289 to \$509,466.00 and INCREASES the time for substantial completion by 30 days to 9.19.2023.

FINANCIAL IMPACT:

Decrease in contract price from \$521,775.00 to \$509,466.00.

STAFF RECOMMENDATION:

Consider approval of FM 3099 Utility Relocation Change Order as presented.