



BRECKENRIDGE CITY COMMISSION AGENDA SUMMARY FORM

Subject: Discussion and any necessary action regarding approval of Street Improvement Project- Phase 2 Change Order #2.

Department: Administration

Staff Contact: Cynthia

Title: City Manager

BACKGROUND INFORMATION:

Raydon, Inc. is the contractor for the Street Improvement Project – Phase 2. This is a change order to the project that includes the following changes, most of which were initiated by the city to take advantage of the current contractor's readiness and contract pricing to include streets already identified in the street improvement plan.

- Cactus Cove
- North Harding
- North Harvey

FINANCIAL IMPACT:

This change order increases contract price by \$210,244.65, from \$2,619,827.18 to \$2,830,071.83.

STAFF RECOMMENDATION:

Consider approval of Change Order #2 for the Street Improvement Project and authorize the City Manager to execute the documents.