

# Construction Contract Change Order Request

Subrecipient: Breckenridge

Region: WCTCOG

ARP Contract Number: TX0206

Change Order No.: 3

**Engineer Name, Address, & Phone Number**

Enprotec / Hibbs & Todd, Inc.  
402 Cedar Street, Abilene, Texas 79601  
325-698-5560

**Contractor Name, Address, & Phone Number:**

SecureVision of America, Inc., PO Box 218  
Fentress, Texas 78622 , 830-243-7117

**ATTACH SHEET FOR ADDITIONAL ITEMS**

ITEM NO	DESCRIPTION	ORIGINAL EST. QTY	NEW EST. QTY	NET CHG IN QUAN	ORIGINAL UNIT PRICE	REVISED UNIT PRICE	NET CHANGE IN \$	UNIT MEASURE	NET CHANGE IN DOLLARS
1	Furnish and Install 1" Water Meter	46	56	10	480.00			EA	4,800.00
2	Furnish and Install 2" Water Meter	73	79	6	1,485.00			EA	8,910.00
3	Re-mobilization	0	1	1		1,500.00		LS	1,500.00
4	Additional Install Labor Cost	0	1	1		6,150.00		LS	6,150.00
5									
6									
7									
8									

**Justification for Change**

	Increase	Decrease	No Change	
1. Effect of this change on scope of work:	<input checked="" type="radio"/>	<input type="radio"/>	<input type="radio"/>	
2. Effect on operation and maintenance costs:	<input type="radio"/>	<input type="radio"/>	<input checked="" type="radio"/>	
3. Will this Change Order change the number of beneficiaries?	<input type="radio"/>	<input type="radio"/>	<input checked="" type="radio"/>	Not Applicable
4. Has this change created new circumstances or environmental conditions which may affect the project's impact, such as concealed or unexpected conditions discovered during actual construction?	<input type="radio"/>	<input checked="" type="radio"/>	<input type="radio"/>	
If "yes", is an environmental assessment required? Explain.				
5. Is the TCEQ clearance still valid?	<input type="radio"/>	<input type="radio"/>	<input checked="" type="radio"/>	
6. Are other contractual special condition clearances still valid?	<input type="radio"/>	<input type="radio"/>	<input checked="" type="radio"/>	
7. If new items are included that were not included in the competitive bid, have the prices been determined to be reasonable?	<input checked="" type="radio"/>	<input type="radio"/>	<input type="radio"/>	

**Change in Construction Contract Price**

Original Contract Price:

Cumulative Previous Change Order(s) Total:

Contract Price Prior to this Change Order:

Net Increase/Decrease of this Change Order:

Contract Price with All Approved Change Orders:

Cumulative Percent Change in Contract Price (+/-):

Construction Contract Start Date:

**Change in Contract Time (Calendar Days)**

Original Contract Time in Days:

Net Change from Previous Change Order(s) in Days:

Contract Time Prior to this Change Order in Days:

Net Increase/Decrease of this Change Order in Days:

Contract Time with All Approved Change Orders in Days:

Subrecipient Contract End Date:

Construction Contract End Date:

Authorized Signature

Date

Authorized Signatory's Name and Title (Print)

*Joseph T. Mangrem*

~~04.13.2023~~ 04.25.2023 *JTM*

Engineer's Signature

Date

Engineer's Name (Print)

*[Handwritten Signature]*

4/25/2023

Contractor's Signature

Date

Contractor's Name and Title (Print)