



## BRECKENRIDGE CITY COMMISSION AGENDA SUMMARY FORM

**Subject:** Discussion and any necessary action regarding Street Improvement Phase 3, Change-order #2.

**Department:** Administration

**Staff Contact:** Cynthia Northrop

**Title:** City Manager

---

### **BACKGROUND INFORMATION:**

This is change-order #2 to the Street Improvement Project – Phase 3.

The change-order includes the following along with an additional 60 days added to the contract (from 180 days to 240 days):

1. Mobilize, trim trees out of way, remove material from creek some 25'x250' area & remove all spoils from site.
2. Replace approximately 580 LF of 4" water line on W. 1st & N. McAmis St.
3. Water line relocation including 200 LF 6" on Lindsey and 200 LF 6" on Shelton.
4. Demo & replace 285 SF of sidewalk/curb on South Oakwood St.

### **FINANCIAL IMPACT:**

Change order total: \$160,596.25 for a total contract price of \$2,874,138.80.

### **STAFF RECOMMENDATION:**

Consider approval of Change Order #2 to the Street Improvement Project-Phase 3 as presented.