

# Construction Contract Change Order Request

Subrecipient: Breckenridge

Region: WCTCOG

ARP Contract Number: TX0206

Change Order No.: 2 - Final Change Order

Engineer Name, Address, & Phone Number  
Enprotec / Hibbs & Todd, Inc.  
 402 Cedar Street, Abilene, Texas 79601  
 325-698-5560

Contractor Name, Address, & Phone Number:  
SecureVision of America, Inc., PO Box 218  
 Pentress, Texas 78622 , 830-243-7117

**ATTACH SHEET FOR ADDITIONAL ITEMS**

ITEM NO	DESCRIPTION	ORIGINAL EST. QTY	NEW EST. QTY	NET CHG IN QUAN	ORIGINAL UNIT PRICE	REVISED UNIT PRICE	NET CHANGE IN \$	UNIT MEASURE	NET CHANGE IN DOLLARS
1	Furnish and Install 1" Water Meter	38	46	8	480.00			EA	3,840.00
2	Furnish and install 1.5" Water Meter	138	181	43	1,355.00				58,265.00
3	Furnish and Install 2" Water Meter	60	73	13	1,485.00				19,305.00
4	Install / Relocate 4" Water Meter	0	4	4	550.00				2,200.00
5	Meter Box Install (City provided box)	60	105	45	25.00				1,125.00
6	5/8" Water Meter (Unused Quantity)	2,521	2,353	-168	325.00				-54,600.00
7	Downsize 1" to 5/8"	0	18	18	0	123.00			2,214.00
8	Downsize 1.5" to 5/8"	0	5	5	0	410.00			2,050.00

**Justification for Change**

	Increase	Decrease	No Change
1. Effect of this change on scope of work:	<input checked="" type="radio"/>	<input type="radio"/>	<input type="radio"/>
2. Effect on operation and maintenance costs:	<input type="radio"/>	<input type="radio"/>	<input checked="" type="radio"/>
3. Will this Change Order change the number of beneficiaries?	<input type="radio"/>	<input type="radio"/>	<input checked="" type="radio"/>
4. Has this change created new circumstances or environmental conditions which may affect the project's impact, such as concealed or unexpected conditions discovered during actual construction? If "yes", is an environmental assessment required? Explain.	<input type="radio"/>	<input checked="" type="radio"/>	<input type="radio"/>
5. Is the TCEQ clearance still valid?	<input type="radio"/>	<input type="radio"/>	<input checked="" type="radio"/>
6. Are other contractual special condition clearances still valid?	<input type="radio"/>	<input type="radio"/>	<input checked="" type="radio"/>
7. If new items are included that were not included in the competitive bid, have the prices been determined to be reasonable?	<input checked="" type="radio"/>	<input type="radio"/>	<input type="radio"/>

Change in Construction Contract Price

Original Contract Price: 1,298,678.53

Cumulative Previous Change Order(s) Total: 10,620.00

Contract Price Prior to this Change Order: 1,309,298.53

No ~~Increase~~ Decrease of this Change Order: 34,399.00

Contract Price with All Approved Change Orders: 1,343,697.53

Cumulative Percent Change in Contract Price (+/-): + 3.47%

Construction Contract Start Date: 06/16/2022

Change in Contract Time (Calendar Days)

Original Contract Time in Days: 240

Net Change from Previous Change Order(s) in Days: 0

Contract Time Prior to this Change Order in Days: 240

No ~~Increase~~ Decrease of this Change Order in Days: 30

Contract Time with All Approved Change Orders in Days: 270

Subrecipient Contract End Date: N/A

Construction Contract End Date: 03/13/2023

[Signature Box]

Authorized Signature

[Date Box]

Date

[Name and Title Line]

Authorized Signatory's Name and Title (Print)

Joseph T. Mangrem

Engineer's Signature

02/07/2023

Date

Joe Mangrem, Project Engineer, eHT

Engineer's Name (Print)

[Signature]

Contractor's Signature

2/7/2023

Date

Securevision of America, Inc by John Tracy Irwin, President

Contractor's Name and Title (Print)