


**CERTIFICATE OF COMPLETION
&
WARRANTY**

The Contractor, FAMBRO CONSTRUCTION, LLC of STEPHENVILLE, TEXAS, has satisfactorily completed the TxDOT SEWER LINE RELOCATION US 183 NORTH for the CITY OF BRECKENRIDGE, in accordance with the construction contracts dated March 18, 2020.

Date of substantial completion for the project has been determined as April 8, 2021 for the work completed to date.

As provided in the construction contract, the Contractor shall warrant the completed portion of the project against defective materials and workmanship for a period of twelve months from date of completion; therefore, warranty period shall extend to, April 8, 2022.

FAMBRO CONSTRUCTION, LLC

By:  Camron Fambro

CITY OF BRECKENRIDGE

By: _____

ENPROTEC / HIBBS & TODD

By: _____