

Work Order Signature Document

Sourcewell EZIQC Contract No.: MN-R3-GC-040622-HTC

☐

New Work Order

☒

Modify an Existing Work Order

Work Order Number: 130196.01

Work Order Date: 01/28/2025

Owner PO No:

Work Order Title: City of Breezy Point - City Hall Remodel and Addition 2024 Supplemental #01 Access Control

Owner Name: City of Breezy Point

Contractor Name: HY-Tec Construction

Contact: Jerry Bohnsack

Contact: Andy Pickar

Phone: 218-562-4441

Phone:

Work to be Performed

Work to be performed as per the Final Detailed Scope of Work Attached and as per the terms and conditions of Sourcewell EZIQC Contract No MN-R3-GC-040622-HTC.

Brief Work Order Description:

Time of Performance

See Schedule Section of the Detailed Scope of Work

Duration

Liquidated Damages

Will apply:

☐

Will not apply:

☒

Work Order Firm Fixed Price: \$13,681.72

Owner Purchase Order Number:

Approvals

Owner

Date

Andy Pickar

Contractor

Date

Digitally signed by Andy Pickar
DN: C=US,
E=AndyPickar@hyteconstruction.com,
O=Hy-Tec Construction, CN=Andy Pickar
Date: 2025.01.29 08:38:20-06'00'

1/29/25

Detailed Scope of Work

To: Andy Pickar
HY-Tec Construction
11360 Business 371
Brainerd, MN 56401
No Data Input

From: Jerry Bohnsack
City of Breezy Point
8319 County Road 11
Breezy Point, MN 56472
218-562-4441

Date Printed: January 28, 2025

Work Order Number: 130196.01

Owner PO No:

Work Order Title: City of Breezy Point - City Hall Remodel and Addition 2024 Supplemental #01 Access Contrc

Brief Scope:

☐

Preliminary

☐

Revised

☒

Final

The following items detail the scope of work as discussed at the site. All requirements necessary to accomplish the items set forth below shall be considered part of this scope of work.

Add card readers, electric strikes and associated cabling to 3 doors. Changes to door hardware.

Andy Pickar

Digitally signed by Andy Pickar
DN: C=US,
E=Andyp@hytecconstruction.com,
O=Hy-Tec Construction, CN=Andy Pickar
Date: 2025.01.29 08:39:01-06'00'

Contractor

1/29/25

Date

Owner

Date

Contractor's Price Proposal - Summary

Date:

January 28, 2025

Re:

IQC Master Contract #:

MN-R3-GC-040622-HTC

Work Order #:

130196.01

Owner PO #:

Title:

City of Breezy Point - City Hall Remodel and Addition 2024 Supplemental #01 Access Control

Contractor:

HY-Tec Construction

Proposal Value:

\$13,681.72

Access Control	\$13,681.72
Proposal Total	\$13,681.72

Contractor's Price Proposal - Detail

Date:	January 28, 2025		
Re:	IQC Master Contract #:	MN-R3-GC-040622-HTC	
	Work Order #:	130196.01	
	Owner PO #:		
	Title:	City of Breezy Point - City Hall Remodel and Addition 2024 Supplemental #01 Access Control	
	Contractor:	HY-Tec Construction	
	Proposal Value:	\$13,681.72	

Sect.	Item	Modifier	UOM	Description	Line Total	
Labor	Equip.	Material	(Excluded if marked with an X)			
Access Control						
1	08 71 11 00 2463	EA	24 Volt DC, Fail Secure, Dual Monitor Switch, Stainless Steel Body Electric Strike (Von Duprin 6212)For mortise or cylindrical locks			\$4,020.21
		Installation	Quantity	Unit Price	Factor	Total
			3.00	x 1,056.67	x 1.2682	= 4,020.21
2	28 16 11 00 0055	EA	HID Proximity Card Reader, Exterior Stand Alone Access Controls			\$6,460.02
		Installation	Quantity	Unit Price	Factor	Total
			3.00	x 1,697.95	x 1.2682	= 6,460.02
3	28 16 11 00 0144	EA	Access Control Systems Power Supply (Altronix AL400ULACMCB)			\$2,935.17
		Installation	Quantity	Unit Price	Factor	Total
			3.00	x 771.48	x 1.2682	= 2,935.17
4	28 16 11 00 0146	EA	Door Strike Relay (Altronix RBSN-TTL)			\$266.32
		Installation	Quantity	Unit Price	Factor	Total
			3.00	x 70.00	x 1.2682	= 266.32
Subtotal for Access Control						\$13,681.72
Proposal Total						\$13,681.72

This total represents the correct total for the proposal. Any discrepancy between line totals, sub-totals and the proposal total is due to rounding.