

Change Order

No. 1

Date of Issuance: October 2, 2023

Owner: Town of Bristol, Indiana

Project: Earthway Rail Park Phase IV Roadway Extension to RR Crossing

Contract:

Contractor: Niblock Excavating

Owner's Contract No.:

Date of Contract:

Engineer's Project No.: 2021-0113:211

The Contract Documents are modified as follows upon execution of this Change Order:

Description:

The following changes are proposed:

- As requested by the Town of Bristol, all thermoplastic pavement markings for the project are herein revised to be painted pavement markings. A lump sum credit of \$4,500.00 is offered by the Contractor to account for the reduced cost for painted pavement markings as compared to thermoplastic pavement markings.

CHANGE IN CONTRACT PRICE:

Previous Contract Price:

\$459,743.00

[Increase] [Decrease] to original contract price:

\$4,500.00

Contract Price following this Change Order:

\$455,243.00

CHANGE IN CONTRACT TIMES:

Original Contract Times: ☐ Working days ☐ Calendar days

—Substantial completion (days or date): _____

—Ready for final payment (days or date): _____

[Increase] [Decrease] from previously approved Change Orders

No. _____ to No. _____:

—Substantial completion (days): _____

—Ready for final payment (days): _____

Contract Times prior to this Change Order:

—Substantial completion (days or date): _____

—Ready for final payment (days or date): _____

[Increase] [Decrease] of this Change Order:

— Substantial completion (days or date): _____

— Ready for final payment (days or date): _____

Contract Times with all approved Change Orders:

— Substantial completion (days or date): _____

— Ready for final payment (days or date): _____

RECOMMENDED:

By: [Signature]
Engineer (Authorized Signature)

Date: 10/2/23

ACCEPTED:

By: _____
Owner (Authorized Signature)

Date: _____

ACCEPTED:

By: [Signature]
Contractor (Authorized Signature)

Date: 10-2-23

G:\2021 Projects\2021-0113 Bristol\RR Xing Coordination\Construction Admin\Change Orders\2023-10-03 Change Order #1.docx