

**Change Order No.** 2  
**Date of Issuance:** 11/19/2024  
**Owner:** Town of Bristol  
**Contractor:** Niblock  
**Engineer:** Jones Petrie Rafinski Corp.  
**Project:** Town of Bristol Water System Improvements

Effective Date: 11/21/2024  
 Owner's Contract No.:  
 Contractor's Project No.: N/A  
 Engineer's Project No.: 2023-0005  
 Contract Name: A

**The Contract is modified as follows upon execution of this Change Order:**

**Description:**

In exchange for the 2 year temporary use of their land for access to the Tower site, this project will perform some improvements to the parking lot and fencing. The stone road and fence repairs were included in the contract. The additional clearing was beyond the contract work of clearing the area needed for the access road. During the clearing a gate was identified with an established culvert and soil improvements. The easement was re-written and the entrance was improved to asphalt. Additional Clearing and Grubbing at temporary access road is for the additional unsuitable material from the property owner price includes crew time and trucking offsite.

Flowable fill to stabilize and secure tee added on old AC pipe. As directed by Town.  
 Repairs due to unidentified and unknown pipe at the Vistula/Ponderosa crossing.

**Attachments:**

- 1. Change Order Worksheet

Change in Contract Price		Change in Contract Time	
<b>Original Contract Price:</b>	<b>\$5,987,307.00</b>	<b>Original Contract Times:</b>	
<b>Previous change orders:</b>		Substantial Completion	7/15/2025
1	<b>\$56,699.00</b>	Final Completion	8/19/2025
		<b>Increase/Decrease from Change Orders (days)</b>	
		Change Order 2	0
		<b>Total</b>	<b>0</b>
<b>Net Change from Previous Change Orders:</b>	\$ 56,699.00	<b>Contract times with all approved change orders</b>	
<b>Contract Price prior to this change order:</b>	<b>\$ 6,044,006.00</b>		
<b>Net change from this change order</b>	<b>\$ 43,865.50</b>	Substantial Completion	7/15/2025
<b>Contract Price incorporating this change order</b>	<b>\$ 6,087,871.50</b>	Final Completion	8/19/2025

Recommended:	Accepted:	Accepted:
By Engineer:	By Owner:	By Contractor:
Jones Petrie Rafinski Corp	Town of Bristol	Niblock
	_____	
Signature	Signature	Signature
<u>Senior Project Engineer</u>	<u>Town Manager</u>	<u>PRESIDENT</u>
Title	Title	Title
11/19/2024	_____	<u>11/19/2024</u>
Date	Date	Date