

Change Order No. 1
Date of Issuance: 11/18/2024
Owner: Town of Bristol
Contractor: Niblock
Engineer: Jones Petrie Rafinski Corp.
Project: Town of Bristol Water System Improvements

Effective Date: 11/21/2024
Owner's Contract No.:
Contractor's Project No.: N/A
Engineer's Project No.: 2023-0005
Contract Name: A

The Contract is modified as follows upon execution of this Change Order:

Description:

Changes for water services on Vistula. Deleting curb stop due to lack of room, replacing and relocating meter pits to the south side of the road.
 Other adjustments to piping and restoration due to meter pit changes.
 Town providing seters and meters to be installed by contractor.

Attachments:

1. Change Order Worksheet
2. Revised Plan Sheets C601, C602, C603, C604, C605, C606, C607, Curb and restoration revisions on C608, C609, C614
3. Product Cut Sheets for Meter Pit.

| Change in Contract Price | | Change in Contract Time | |
|---|-----------------------|---|-----------|
| Original Contract Price: | \$5,987,307.00 | Original Contract Times: | |
| Previous change orders: | | Substantial Completion | 7/15/2025 |
| | | Final Completion | 8/19/2025 |
| | | Increase/Decrease from Change Orders (days) | |
| | | Change Order 1 | 0 |
| | | Total | 0 |
| Net Change from Previous Change Orders: | \$ - | Contract times with all approved change orders | |
| Contract Price prior to this change order: | \$ 5,987,307.00 | | |
| Net change from this change order | \$ 56,699.00 | Substantial Completion | 7/15/2025 |
| Contract Price incorporating this change order | \$ 6,044,006.00 | Final Completion | 8/19/2025 |

| | | |
|--|--|---|
| <p>Recommended:</p> <p>By Engineer: Jones Petrie Rafinski Corp</p> <p></p> <p>_____ Signature</p> <p><u>Senior Project Engineer</u></p> <p>Title</p> <p>11/18/2024</p> <p>Date</p> | <p>Accepted:</p> <p>By Owner: Town of Bristol</p> <p>_____ Signature</p> <p><u>Town Manager</u></p> <p>Title</p> <p>_____ Date</p> | <p>Accepted:</p> <p>By Contractor: Niblock</p> <p></p> <p>_____ Signature</p> <p><u>PRESIDENT</u></p> <p>Title</p> <p><u>11/19/2024</u></p> <p>Date</p> |
|--|--|---|