

Change Order

No. 1

Date of Issuance: August 2, 2023

Owner: Town of Bristol, Indiana

Project: Call 2022-2 Community Crossings Project

Owner's Contract No.:

Contract:

Date of Contract:

Contractor: Niblock Excavation, Inc.

Engineer's Project No.: 2021-0113

The Contract Documents are modified as follows upon execution of this Change Order:

Description:

The following changes are proposed:

- This Change Order for the Call 2022-2 Community Crossings Project accounts for revisions of original contract items to allow the substitution of thermoplastic material for paint material for the pavement markings.
- Technical Specifications for section "Pavement Markings" paragraph "Definition of Contract Items".
- Itemized Bid pages 2, 3, 4, and 5 of 6 "Base Bid Items" lines 1.25, 2.16, 3.19, 3.21, 3.22, and 3.23 revised to replace "Thermoplastic" with "Paint".
- Itemized Bid page 4 of 6 "Base Bid Items" line 3.20 to replace "Line, Paint, Thermoplastic, White, 4 in." with "Line, Paint, Solid, White, 4 in."

Attachments (list documents supporting change):

CHANGE IN CONTRACT PRICE:

Previous Contract Price:

\$309,257.50

[Increase] [Decrease] to original contract price:

\$0.00

Contract Price following this Change Order:

\$309,257.50

CHANGE IN CONTRACT TIMES:

Original Contract Times: ☐ Working days ☐ Calendar days

— Substantial completion (days or date): _____

— Ready for final payment (days or date): _____

[Increase] [Decrease] from previously approved Change Orders
No. _____ to No. _____:

— Substantial completion (days): _____

— Ready for final payment (days): _____

Contract Times prior to this Change Order:

— Substantial completion (days or date): _____

— Ready for final payment (days or date): _____

[Increase] [Decrease] of this Change Order:

—Substantial completion (days or date): _____

—Ready for final payment (days or date): _____

Contract Times with all approved Change Orders:

—Substantial completion (days or date): _____

—Ready for final payment (days or date): _____

RECOMMENDED:

By: [Signature]
Engineer (Authorized Signature)

Date: 8/2/2023

ACCEPTED:

By: _____
Owner (Authorized Signature)

Date: _____

ACCEPTED:

By: [Signature]
Contractor (Authorized Signature)

Date: _____