



Town of Bartonville

Status Report

Date: January 13, 2025

Plat Review

- N/A

ROW Permits

- AT&T Fiber – All over Town
- Coserv – 1001 IT Neely
- Frontier – 1001 IT Neely

Subdivision Construction

- N/A

Street Fund

- Jeter Phase 3 Design – Design ongoing (60% complete), Survey to be completed. Target bidding date February 2026
- Misc. Asphalt Pavement Repair On-Call Contract - Ongoing
 - Work continuing – almost complete with McMakin
 - Porter and Broome will be next

General Consultation

- N/A

Grading Plans Reviewed

- 2017 Kentucky Derby Drive
- 744 W. Jeter