

Hidden Creek Pkwy. and Gardens Blvd. Traffic Signal Project


Award of Bid
May 20, 2024



Project Overview

New permanent traffic signal installation including signal poles, mast arms, controller cabinets, detection equipment, pedestrian components, ADA ramps, etc.

Signal timing to coincide the rest of the coordinated Hidden Creek Parkway signal corridor



Project Progress

- November 2023: Design completed
- January 2024: Project presented as part of capital program update to Infrastructure and Development Committee who supported staff proceeding with construction bidding
- March 2024:
 - Council amended 5-yr CIP for FY23-24 including \$550k for construction funding
 - Invitation to Bid advertised
- April 2024: Five bids received



Construction Procurement

- Five (5) bids received:
 - American Lighting and Signalization, LLC - \$404,243
 - EAR Telecommunications LLC - \$427,446
 - Bean Electrical Inc. - \$488,081
 - Road Solutions - \$538,262
 - Elecnor Belco Electric, Inc. – \$608,239
- Funding Source: Street Bond (Construction Budget \$550,000)
- Staff Recommends:
 - Award of the lowest bid received from American Lighting and Signalization, LLC at \$404,243.
 - Contingency: \$41,000
 - **Total Authorization: \$445,243**
- Construction project will also include approximately \$68k in City-supplied equipment being procured to avoid markups, maintain consistency, and take advantage of favorable pricing



Project Timeline



Today

Council consideration
of contract award

May

Notice to Proceed

Fall 2024

Construction
Complete

END

Action Requested

Approve award of bid to American Lighting and Signalization, LLC in the amount of \$404,243 with a project contingency of \$41,000 for a total authorization of \$445,243

Questions / Discussion

Errick Thompson, Director
Public Works & Engineering
ethompson@burlesontx.com
817-426-9610