



**FIRE STATION 16  
CHANGE ORDER #2  
BRAUN INTERTEC**



# BACKGROUND

- **JANUARY 6, 2020**

- City executed Professional Services Contract with Braun Intertec for third party inspections of Fire Station #16 and the Emergency Operations Center (EOC). Original amount \$24,564.00

- **APRIL 29, 2020- CHANGE ORDER #1**

- \$15,485.00 change order processed administratively , resulting contract total of \$40,049.00. This change order was issued when it was determined that the original estimated scope of services was inadequate to cover necessary inspections during construction.

- **AUGUST 1, 2022- CHANGE ORDER #2**

- Post construction contract close out with Braun Intertec showed that the actual amount of work performed exceeded the estimated contract fee by a total of \$12,376.91. This caused the total fee to exceed \$50,000 necessitating council approval of the requested contract amendment.

- **THIS IS THE FINAL CONTRACT TO CLOSE FOR THE PROJECT.**



# OPTIONS

## RECOMMENDED



### APPROVE

Approve a contract amendment to the existing construction contract with Braun Intertec for the Fire Station No. 16 project in the amount not to exceed \$12,376.91



### DENY

Deny a contract amendment to the existing construction contract with Braun Intertec for the Fire Station No. 16 project in the amount not to exceed \$12,376.91

