

Exhibit A

CITY OF BURNET, TX

ENGINEERING DEPARTMENT 1001 Buchanan Dr. Ste. 4 Burnet, TX 78611 512-527-3526

CHANGE ORDER

BURNET 2023J STREET REHAB OVERLAY For Project: Date of Issuance: 10/11/2024 Change Order No: Texas Materials Group, Inc. CIPTR-2023J PID: Contractor: Project Engineer: **ERIC BELAJ Explanation:** This change order is due to the following: Revised quantities for removal of a portion of 5th St. and added striping quantities on Delaware Springs Blvd. **Description of Work: Additional Time Cost** McNeil Area Paving 104.810.00 (7) Days (0) Days Please Refer to Attached Backup Documents: **Construction Time Cost and Time Change Summary** Cost **Original Contract:** 800,088.20 60 Days Previous Change Order(s): (410.00)7 Days 799.678.20 67 Days Contract Prior to this CO: Net Increase from this CO: 104,810.00 7 Days 904,488.20 **Revised Contract Total:** 74 Days NTP Start Date: 8/19/2024 Duration: 60 **Revised Substantial Completion Date:** Original Substantial Completion Date: 10/18/24 11/1/24 Original Final Completion Date: Revised Final Completion Date: 11/2/24 11/16/24 **RECOMMENDED BY: ERIC BELAJ** 10/11/2024 Project Engineer Signature Project Engineer Name Signature Date Texas Materials Group, Inc. 10/11/2024 Contractor Signature* Contractor Name Signature Date **ACCEPTED BY:** David Vaughn (City of Burnet) 10/11/2024 Owner Name Signature Date Owner Signature

No work shall be done until this change order is executed. No payment to the Contractor (or Consultant) shall be made for work included in this Change Order until Contractor's pay estimate is updated.

In case of conflict between construction documents and this change order, this change order shall govern.

Upon execution of this Change Order by all parties, the identified time and cost changes herein are made part of the contract documents.

^{*}By Signing this change order the Contractor accepts the changes herein and agrees to perform the change(s) for the price and time indicated. The prices include all costs to perform the work.

Field Change Supporting Docs CONSTRUCTION AFFECTED BID TABULATION ITEMS

| NO. | ITEM | UNIT | QUANTITY | UNIT PRICE | TOTAL COST |
|---------------------------|--|------|----------|------------|--------------|
| Section: McNeil Area(C24) | | | | | |
| 5A | MILL, PROOF ROLL, AND OVERLAY (2" DEPTH)(COMPACT IN PLACE) | SY | 2,008 | \$ 17.50 | \$ 35,140.00 |
| 12A | McNEIL TYPE D HMAC (2" DEPTH) OVERLAY) | SY | 952 | \$ 14.00 | \$ 13,328.00 |
| 12B | ELM ST TYPE D HMAC (2" DEPTH) OVERLAY) | SY | 1,330 | \$ 14.00 | \$ 18,620.00 |
| 12C | WILLOW ST TYPE D HMAC (2" DEPTH) OVERLAY) | SY | 1,323 | \$ 14.00 | \$ 18,522.00 |
| 12D | CACTUS ST TYPE D HMAC (2" DEPTH) OVERLAY) | SY | 1,320 | \$ 14.00 | \$ 18,480.00 |
| 32A | SOLID WHITE 24" x 14' THERMOPLASTIC MARKER (STOP BAR) | EA | 4 | \$ 180.00 | \$ 720.00 |
| | | | | | |
| | | | | | |
| | | | | | |
| Section: N/A | · | • '- | • | • | • |
| | | | | | |

TOTAL SECTION CHANGE \$ 104,810.00