

# STREET PAVING CHANGE



Discuss and consider action: Approval of a Change Order to add McNeil area to the current paving project RFP 2024-004: E. Belaj

# STREET BID AWARD

## BACKGROUND

### PREVIOUSLY APPROVED PROJECT

- Treat 32K Square yards of existing pavement.
- Or, 9,300 linear feet of road
- Streets like Shady Grove Pkwy, N. Main, and Repro Dr.
- One added bid alternate for Alexander Ave.



# STREET BID AWARD

*BACKGROUND*

## VICINITY MAP

2024-004 Rehab Overlay

North Side of Town



Rehab Overlay





# STREET PAVING CHANGE

*PREVIOUS  
RECOMMENDATION  
S  
MCNEIL AREA  
REPAVING*



From Last Meeting:

1. Include overlay in current contract
2. Consider Option Widen with Curbs: \$500K-\$1.3MM

# STREET PAVING CHANGE

CHANGE ORDER  
NO. 2

- Approve Change Order No. 2 for the RFP 2024-004 Project.
- See attached Change Order No. 2 (Exhibit A)
- Awarded bid already to **Texas Materials Group, Inc.** in the amount of **\$800,088.20**.

<u>Cost and Time Change Summary</u>		<u>Cost</u>	<u>Construction Time</u>
Original Contract:		\$ 800,088.20	60 Days
Previous Change Order(s):		\$ (410.00)	7 Days
Contract Prior to this CO:		\$ 799,678.20	67 Days
Net Increase from this CO:		\$ 104,810.00	7 Days
Revised Contract Total:		\$ 904,488.20	74 Days
NTP Start Date:	8/19/2024 Duration: 60		
Original Substantial Completion Date:	10/18/24	Revised Substantial Completion Date:	11/1/24
Original Final Completion Date:	11/2/24	Revised Final Completion Date:	11/16/24

Staff recommends the approval of Change Order No. 2 for the paving project RFP 2024-004.