



City of Camas
Contract Change Order

Change Order No.
1A

Date: 7-31-2025

Contract For: STR25002B 2025 CITYWIDE HMA REPAIRS
Prime Contractor: GRANITE CONSTRUCTION INC.

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item	Description of Changes	QTY	Unit	Unit Cost	Decrease in Contract Price	Increase in Contract Price
1A	Additional Mobilization and Traffic Control	1	LS	\$2,625.00		\$2,625.00
1B	Thermoplastic Markings	1	LS	\$8,243.18		\$8,243.18
1C	Net Bid Item increases					\$96,095.10
	Subtotal:					\$106,963.28
	8.6% Sales Tax					EXEMPT
	Total					\$106,963.28
Net Change in Contract Price:						\$106,963.28

Contract Change Orders for this project = 11 % of original contract total
(Original Contract Total=\$959,200 the Revised Contract Total is \$1,066,163.28)

- Item 1A:** This item is additional mobilization and traffic control traffic control supervisor cost for adding approx. 600 Tons of Hot Mix Asphalt to contract.
- Item 1B:** This item is full payment for adding thermoplastic traffic markings (turn arrows, yield symbols, crosswalk markings) needing replacement. Work performed by SPM inc.
- Item 1C:** This item is the net calculated contract total overrun for measurable bid items with quantity increases. Refer to pay estimate #2 for final bid item quantities.

The amount of the contract will be **increased** by the sum of: One hundred Six Thousand, Nine Hundred Sixty Three and 28/100 dollars (\$106,963.28).



City of Camas
Contract Change Order

The contract total, including the original contract total, this and previous change orders will be **increased** to One Million, Sixty-Six Thousand, One Hundred Sixty-Three and 18/100 Dollars (\$1,066,163.18)

The contract completion date will remain the same.

This document will become a supplement to the contract and all provisions will apply hereto.

Requested	DocuSigned by: <u>James Hodges</u> 565356742846468...	7/31/2025
	Signed by: Project Engineer	Date
Reviewed	<u>Will Noonan</u> 06331841E891E49F	8/1/2025
	Signed by: Project Manager	Date
Accepted	<u>McCall Booth</u> 188F9A032D7325A	8/1/2025
	Signed by: Contractor	Date
Approved	<u>Rob Charles</u> DF40D66137AF6	8/1/2025
	Signed by: Public Works Director	Date