



City of Camas
Contract Change Order

Order No. 3Date July 15, 2025Contract for Lacamas Lake Treatment 2024, City Project D1013To AquaTechnex
(Contractor)

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item	Description of Changes	Quantity	Unit Cost	Decrease in Contract Price	Increase in Contract Price
1A	Second Treatment of EutroSORB G				132,861.00 0.00
Subtotal:					132,861.00
8.6% Sales Tax					0.00
Net Change in Contract Price:					132,861.00

Contract Change Orders for this project = 47% of Contract Award
(Original Contract Value= \$147,831.00, New Total is \$280,692.00)


NOTES: **1A** – This change order is for a second treatment in 2025 using EutroSORB G. This additional cost assumes 30,300 pounds of EutroSORB G per water column stripping application, as well as the cost for mobilization of treatment boats and applicators, delivery of materials, forklift rental, and treatment.

The \$132,861 includes sales tax.

This document will become a supplement to the contract and all provisions will apply hereto.

Requested _____
Project Manager

Date

Accepted 
Contractor

7/16/2025

Date

Approved _____
Public Works Director

Date