



City of Camas
Contract Change Order

Change Order No. 2

Date: 12-15-2025

Contract For: STR25002A NW PACIFIC RIM DR PAVEMENT IMPROVEMENTS
Prime Contractor: ADVANCE EXCAVATION SPECIALISTS

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item	Description of Changes	QTY	Unit	Unit Cost	Decrease in Contract Price	Increase in Contract Price
	Total Bid Item Overruns	1	LS	\$21,798.00		\$21,798.00

Subtotal:	\$21,798.00
8.6% Sales Tax	EXEMPT
Total	\$21,798.00
Net Change in Contract Price:	\$21,798.00

Contract Change Orders for this project =29% of original contract total
(Original Contract Total=\$718,000.00 the Revised Contract Total is \$931,517.24)

Item 1: Below bid items had final work quantities greater than original contract. All work was requested by Owner to complete additional backlogged street maintenance:

#6 Flaggers, #9 Removal of add. Cement Concrete Sidewalk, #10 Removal of add. Cement Concrete Curb, #11 Roadway Excavation Incl. Haul, #12 Removal and Replacement of Unsuitable Material Incl. Haul, #15 HMA Class 1/2" PG 64-22, #16 Planning Bituminous Pavement Incl. haul, #17 Adjust Catch basin, #18 Adjust Rim and Cover, #23 Cement Conc. Traffic Curb, #25 Detectable Warning Surface, #26 Cement Concrete Sidewalk, #28 Cement Conc. Planter Strip Fill, #31 Plastic Line Double Yellow Centerline, #32 White Solid Lane Line, #33 Plastic Crosswalk line.

The contractor agrees to hold unit price for these bid items.

The amount of the contract will be **increased** by the sum of: Twenty-One Thousand Seven Hundred Ninety-Eight and 00/100 dollars (\$21,798.00).



City of Camas
Contract Change Order

The contract total, including the original contract total, this and previous change orders will be **increased** to Nine Hundred Thirty One Thousand Five Hundred Seventeen and 24/100 Dollars (\$931,517.24)

The contract completion date will remain the same.

This document will become a supplement to the contract and all provisions will apply hereto.

Requested	Signed by: <i>Justin Monsrud</i>	12/16/2025
	8E63FE547053B443... Project Engineer	Date
Reviewed	<i>James Hodges</i>	12/16/2025
	56535C7120484C6... Project Manager	Date
Accepted	<i>Chad Korabangle</i>	12/23/2025
	C4D329FEFA4B28489... City Engineer	Date
Approved	<i>Scott Collins</i>	12/23/2025
	C4D329FEFA4B28489... Public Works Director	Date